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ARTICLE 1 - DEFINITIONS AND TERMINOLOGY

1.01

Defined Terms

A. Wherever used in the Bidding Requirements or Contract Documents and printed with initial capital letters, the terms
listed below will have the meanings indicated which are applicable to both the singular and plural thereof. In
addition to terms specifically defined, terms with initial capital letters in the Contract Documents include references
to identified articles and paragraphs, and the titles of other documents or forms.

1.

10.

11.

12.

13.

14.

Addenda—Written or graphic instruments issued prior to the opening of Bids which clarify, correct, or change
the Bidding Requirements or the proposed Contract Documents.

Agreement—The written instrument which is evidence of the agreement between Owner and Contractor
covering the Work.

Application for Payment—The form acceptable to Engineer which is to be used by Contractor during the course
of the Work in requesting progress or final payments and which is to be accompanied by such supporting
documentation as is required by the Contract Documents.

Asbestos—Any material that contains more than one percent asbestos and is friable or is releasing asbestos
fibers into the air above current action levels established by the United States Occupational Safety and Health
Administration.

Bid—The offer or proposal of a Bidder submitted on the prescribed form setting forth the prices for the Work to
be performed.

Bidder—The individual or entity who submits a Bid directly to Owner.

Bidding Documents—The Bidding Requirements and the proposed Contract Documents (including all
Addenda).

Bidding Requirements—The advertisement or invitation to bid, Instructions to Bidders, Bid security of
acceptable form, if any, and the Bid Form with any supplements.

Change Order—A document recommended by Engineer which is signed by Contractor and Owner and
authorizes an addition, deletion, or revision in the Work or an adjustment in the Contract Price or the Contract
Times, issued on or after the Effective Date of the Agreement.

Claim—A demand or assertion by Owner or Contractor seeking an adjustment of Contract Price or Contract
Times, or both, or other relief with respect to the terms of the Contract. A demand for money or services by a
third party is not a Claim.

Contract—The entire and integrated written agreement between the Owner and Contractor concerning the
Work. The Contract supersedes prior negotiations, representations, or agreements, whether written or oral.

Contract Documents—Those items so designated in the Agreement. Only printed or hard copies of the items
listed in the Agreement are Contract Documents. Approved Shop Drawings, other Contractor submittals, and
the reports and drawings of subsurface and physical conditions are not Contract Documents.

Contract Price—The moneys payable by Owner to Contractor for completion of the Work in accordance with
the Contract Documents as stated in the Agreement (subject to the provisions of Paragraph 11.03 in the case of
Unit Price Work).

Contract Times—The number of days or the dates stated in the Agreement to: (i) achieve Milestones, if any;
(ii) achieve Substantial Completion; and (iii) complete the Work so that it is ready for final payment as
evidenced by Engineer’s written recommendation of final payment.
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15.

16.

17.

18.

19.

20.

21.

22.

23.

24.

25.

26.

27.

28.

29.

30.

31

32.

33.

Contractor—The individual or entity with whom Owner has entered into the Agreement.

Cost of the Work—See Paragraph 11.01 for definition.

Drawings—That part of the Contract Documents prepared or approved by Engineer which graphically shows
the scope, extent, and character of the Work to be performed by Contractor. Shop Drawings and other
Contractor submittals are not Drawings as so defined.

Effective Date of the Agreement—The date indicated in the Agreement on which it becomes effective, but if no
such date is indicated, it means the date on which the Agreement is signed and delivered by the last of the two
parties to sign and deliver.

Engineer—The individual or entity named as such in the Agreement.

Field Order—A written order issued by Engineer which requires minor changes in the Work but which does not
involve a change in the Contract Price or the Contract Times.

General Requirements—Sections of Division 1 of the Specifications.
Hazardous Environmental Condition—The presence at the Site of Asbestos, PCBs, Petroleum, Hazardous
Waste, or Radioactive Material in such quantities or circumstances that may present a substantial danger to

persons or property exposed thereto.

Hazardous Waste—The term Hazardous Waste shall have the meaning provided in Section 1004 of the Solid
Waste Disposal Act (42 USC Section 6903) as amended from time to time.

Laws and Regulations; Laws or Regulations—Any and all applicable laws, rules, regulations, ordinances, codes,
and orders of any and all governmental bodies, agencies, authorities, and courts having jurisdiction.

Liens—Charges, security interests, or encumbrances upon Project funds, real property, or personal property.

Milestone—A principal event specified in the Contract Documents relating to an intermediate completion date
or time prior to Substantial Completion of all the Work.

Notice of Award—The written notice by Owner to the Successful Bidder stating that upon timely compliance by
the Successful Bidder with the conditions precedent listed therein, Owner will sign and deliver the Agreement.

Notice to Proceed—A written notice given by Owner to Contractor fixing the date on which the Contract Times
will commence to run and on which Contractor shall start to perform the Work under the Contract Documents.

Owner—The individual or entity with whom Contractor has entered into the Agreement and for whom the
Work is to be performed.

PCBs—Polychlorinated biphenyls.

Petroleum—Petroleum, including crude oil or any fraction thereof which is liquid at standard conditions of
temperature and pressure (60 degrees Fahrenheit and 14.7 pounds per square inch absolute), such as oil,
petroleum, fuel oil, oil sludge, oil refuse, gasoline, kerosene, and oil mixed with other non-Hazardous Waste
and crude oils.

Progress Schedule—A schedule, prepared and maintained by Contractor, describing the sequence and duration
of the activities comprising the Contractor’s plan to accomplish the Work within the Contract Times.

Project—The total construction of which the Work to be performed under the Contract Documents may be the
whole, or a part.

EJCDC C-700 Standard General Conditions of the Construction Contract
Copyright © 2007 National Society of Professional Engineers for EJCDC. All rights reserved.
STANDARD GENERAL CONDITIONS OF THE CONSTRUCTION CONTRACT
00700 -7



34.

35.

36.

37.

38.

39.

40.

41.

42,

43.

44,

45.

46.

47.

48.

49.

Project Manual—The bound documentary information prepared for bidding and constructing the Work. A
listing of the contents of the Project Manual, which may be bound in one or more volumes, is contained in the
table(s) of contents.

Radioactive Material—Source, special nuclear, or byproduct material as defined by the Atomic Energy Act of
1954 (42 USC Section 2011 et seq.) as amended from time to time.

Resident Project Representative—The authorized representative of Engineer who may be assigned to the Site or
any part thereof.

Samples—Physical examples of materials, equipment, or workmanship that are representative of some portion
of the Work and which establish the standards by which such portion of the Work will be judged.

Schedule of Submittals—A schedule, prepared and maintained by Contractor, of required submittals and the
time requirements to support scheduled performance of related construction activities.

Schedule of Values—A schedule, prepared and maintained by Contractor, allocating portions of the Contract
Price to various portions of the Work and used as the basis for reviewing Contractor’s Applications for
Payment.

Shop Drawings—All drawings, diagrams, illustrations, schedules, and other data or information which are
specifically prepared or assembled by or for Contractor and submitted by Contractor to illustrate some portion
of the Work.

Site—Lands or areas indicated in the Contract Documents as being furnished by Owner upon which the Work is
to be performed, including rights-of-way and easements for access thereto, and such other lands furnished by
Owner which are designated for the use of Contractor.

Specifications—That part of the Contract Documents consisting of written requirements for materials,
equipment, systems, standards and workmanship as applied to the Work, and certain administrative
requirements and procedural matters applicable thereto.

Subcontractor—An individual or entity having a direct contract with Contractor or with any other Subcontractor
for the performance of a part of the Work at the Site.

Substantial Completion—The time at which the Work (or a specified part thereof) has progressed to the point
where, in the opinion of Engineer, the Work (or a specified part thereof) is sufficiently complete, in accordance
with the Contract Documents, so that the Work (or a specified part thereof) can be utilized for the purposes for
which it is intended. The terms “substantially complete” and “substantially completed” as applied to all or part
of the Work refer to Substantial Completion thereof.

Successful Bidder—The Bidder submitting a responsive Bid to whom Owner makes an award.

Supplementary Conditions—That part of the Contract Documents which amends or supplements these General
Conditions.

Supplier—A manufacturer, fabricator, supplier, distributor, materialman, or vendor having a direct contract with
Contractor or with any Subcontractor to furnish materials or equipment to be incorporated in the Work by
Contractor or Subcontractor.

Underground Facilities—All underground pipelines, conduits, ducts, cables, wires, manholes, vaults, tanks,
tunnels, or other such facilities or attachments, and any encasements containing such facilities, including those
that convey electricity, gases, steam, liquid petroleum products, telephone or other communications, cable
television, water, wastewater, storm water, other liquids or chemicals, or traffic or other control systems.

Unit Price Work—Work to be paid for on the basis of unit prices.
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50. Work—The entire construction or the various separately identifiable parts thereof required to be provided under
the Contract Documents. Work includes and is the result of performing or providing all labor, services, and
documentation necessary to produce such construction, and furnishing, installing, and incorporating all
materials and equipment into such construction, all as required by the Contract Documents.

51. Work Change Directive—A written statement to Contractor issued on or after the Effective Date of the
Agreement and signed by Owner and recommended by Engineer ordering an addition, deletion, or revision in
the Work, or responding to differing or unforeseen subsurface or physical conditions under which the Work is
to be performed or to emergencies. A Work Change Directive will not change the Contract Price or the
Contract Times but is evidence that the parties expect that the change ordered or documented by a Work
Change Directive will be incorporated in a subsequently issued Change Order following negotiations by the
parties as to its effect, if any, on the Contract Price or Contract Times.

1.02 Terminology

A.

E.

The words and terms discussed in Paragraph 1.02.B through F are not defined but, when used in the Bidding
Requirements or Contract Documents, have the indicated meaning.

Intent of Certain Terms or Adjectives:

1. The Contract Documents include the terms “as allowed,” “as approved,” “as ordered,” “as directed” or terms of
like effect or import to authorize an exercise of professional judgment by Engineer. In addition, the adjectives
“reasonable,” “suitable,” “acceptable,” “proper,” “satisfactory,” or adjectives of like effect or import are used to

describe an action or determination of Engineer as to the Work. It is intended that such exercise of professional

judgment, action, or determination will be solely to evaluate, in general, the Work for compliance with the
information in the Contract Documents and with the design concept of the Project as a functioning whole as
shown or indicated in the Contract Documents (unless there is a specific statement indicating otherwise). The
use of any such term or adjective is not intended to and shall not be effective to assign to Engineer any duty or
authority to supervise or direct the performance of the Work, or any duty or authority to undertake responsibility
contrary to the provisions of Paragraph 9.09 or any other provision of the Contract Documents.

Day:
1. The word “day” means a calendar day of 24 hours measured from midnight to the next midnight.
Defective:

1. The word “defective,” when modifying the word “Work,” refers to Work that is unsatisfactory, faulty, or
deficient in that it:

a. does not conform to the Contract Documents; or

b. does not meet the requirements of any applicable inspection, reference standard, test, or approval referred
to in the Contract Documents; or

C. has been damaged prior to Engineer’s recommendation of final payment (unless responsibility for the
protection thereof has been assumed by Owner at Substantial Completion in accordance with Paragraph
14.04 or 14.05).

Furnish, Install, Perform, Provide:

1. The word “furnish,” when used in connection with services, materials, or equipment, shall mean to supply and
deliver said services, materials, or equipment to the Site (or some other specified location) ready for use or
installation and in usable or operable condition.

2. The word “install,” when used in connection with services, materials, or equipment, shall mean to put into use

or place in final position said services, materials, or equipment complete and ready for intended use.

EJCDC C-700 Standard General Conditions of the Construction Contract
Copyright © 2007 National Society of Professional Engineers for EJCDC. All rights reserved.
STANDARD GENERAL CONDITIONS OF THE CONSTRUCTION CONTRACT
00700-9



F.

3. The words “perform” or “provide,” when used in connection with services, materials, or equipment, shall mean
to furnish and install said services, materials, or equipment complete and ready for intended use.

4. When “furnish,” “install,” “perform,” or “provide” is not used in connection with services, materials, or
equipment in a context clearly requiring an obligation of Contractor, “provide” is implied.

Unless stated otherwise in the Contract Documents, words or phrases that have a well-known technical or
construction industry or trade meaning are used in the Contract Documents in accordance with such recognized
meaning.

ARTICLE 2 - PRELIMINARY MATTERS

2.01

2.02

2.03

2.04

2.05

Delivery of Bonds and Evidence of Insurance

A.

When Contractor delivers the executed counterparts of the Agreement to Owner, Contractor shall also deliver to
Owner such bonds as Contractor may be required to furnish.

Evidence of Insurance: Before any Work at the Site is started, Contractor and Owner shall each deliver to the other,
with copies to each additional insured identified in the Supplementary Conditions, certificates of insurance (and
other evidence of insurance which either of them or any additional insured may reasonably request) which
Contractor and Owner respectively are required to purchase and maintain in accordance with Avrticle 5.

Copies of Documents

A

Owner shall furnish to Contractor up to ten printed or hard copies of the Drawings and Project Manual. Additional
copies will be furnished upon request at the cost of reproduction.

Commencement of Contract Times; Notice to Proceed

A

The Contract Times will commence to run on the thirtieth day after the Effective Date of the Agreement or, if a
Notice to Proceed is given, on the day indicated in the Notice to Proceed. A Notice to Proceed may be given at any
time within 30 days after the Effective Date of the Agreement. In no event will the Contract Times commence to
run later than the sixtieth day after the day of Bid opening or the thirtieth day after the Effective Date of the
Agreement, whichever date is earlier.

Starting the Work

A.

Contractor shall start to perform the Work on the date when the Contract Times commence to run. No Work shall
be done at the Site prior to the date on which the Contract Times commence to run.

Before Starting Construction

A.

Preliminary Schedules: Within 10 days after the Effective Date of the Agreement (unless otherwise specified in the
General Requirements), Contractor shall submit to Engineer for timely review:

1. apreliminary Progress Schedule indicating the times (numbers of days or dates) for starting and completing the
various stages of the Work, including any Milestones specified in the Contract Documents;

2. apreliminary Schedule of Submittals; and

3. apreliminary Schedule of Values for all of the Work which includes quantities and prices of items which when
added together equal the Contract Price and subdivides the Work into component parts in sufficient detail to
serve as the basis for progress payments during performance of the Work. Such prices will include an
appropriate amount of overhead and profit applicable to each item of Work.
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2.06

2.07

Preconstruction Conference; Designation of Authorized Representatives

A.

Before any Work at the Site is started, a conference attended by Owner, Contractor, Engineer, and others as
appropriate will be held to establish a working understanding among the parties as to the Work and to discuss the
schedules referred to in Paragraph 2.05.A, procedures for handling Shop Drawings and other submittals, processing
Applications for Payment, and maintaining required records.

At this conference Owner and Contractor each shall designate, in writing, a specific individual to act as its
authorized representative with respect to the services and responsibilities under the Contract. Such individuals shall
have the authority to transmit instructions, receive information, render decisions relative to the Contract, and
otherwise act on behalf of each respective party.

Initial Acceptance of Schedules

A

At least 10 days before submission of the first Application for Payment a conference attended by Contractor,
Engineer, and others as appropriate will be held to review for acceptability to Engineer as provided below the
schedules submitted in accordance with Paragraph 2.05.A. Contractor shall have an additional 10 days to make
corrections and adjustments and to complete and resubmit the schedules. No progress payment shall be made to
Contractor until acceptable schedules are submitted to Engineer.

1. The Progress Schedule will be acceptable to Engineer if it provides an orderly progression of the Work to
completion within the Contract Times. Such acceptance will not impose on Engineer responsibility for the
Progress Schedule, for sequencing, scheduling, or progress of the Work, nor interfere with or relieve Contractor
from Contractor’s full responsibility therefor.

2. Contractor’s Schedule of Submittals will be acceptable to Engineer if it provides a workable arrangement for
reviewing and processing the required submittals.

3. Contractor’s Schedule of Values will be acceptable to Engineer as to form and substance if it provides a
reasonable allocation of the Contract Price to component parts of the Work.

ARTICLE 3- CONTRACT DOCUMENTS: INTENT, AMENDING, REUSE

3.01

3.02

Intent

A.

B.

C.

The Contract Documents are complementary; what is required by one is as binding as if required by all.

It is the intent of the Contract Documents to describe a functionally complete project (or part thereof) to be
constructed in accordance with the Contract Documents. Any labor, documentation, services, materials, or
equipment that reasonably may be inferred from the Contract Documents or from prevailing custom or trade usage
as being required to produce the indicated result will be provided whether or not specifically called for, at no
additional cost to Owner.

Clarifications and interpretations of the Contract Documents shall be issued by Engineer as provided in Article 9.

Reference Standards

A

Standards, Specifications, Codes, Laws, and Regulations

1. Reference to standards, specifications, manuals, or codes of any technical society, organization, or association,
or to Laws or Regulations, whether such reference be specific or by implication, shall mean the standard,
specification, manual, code, or Laws or Regulations in effect at the time of opening of Bids (or on the Effective
Date of the Agreement if there were no Bids), except as may be otherwise specifically stated in the Contract
Documents.
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No provision of any such standard, specification, manual, or code, or any instruction of a Supplier, shall be
effective to change the duties or responsibilities of Owner, Contractor, or Engineer, or any of their
subcontractors, consultants, agents, or employees, from those set forth in the Contract Documents. No such
provision or instruction shall be effective to assign to Owner, Engineer, or any of their officers, directors,
members, partners, employees, agents, consultants, or subcontractors, any duty or authority to supervise or
direct the performance of the Work or any duty or authority to undertake responsibility inconsistent with the
provisions of the Contract Documents.

3.03 Reporting and Resolving Discrepancies

A. Reporting Discrepancies:

1.

Contractor’s Review of Contract Documents Before Starting Work: Before undertaking each part of the Work,
Contractor shall carefully study and compare the Contract Documents and check and verify pertinent figures
therein and all applicable field measurements. Contractor shall promptly report in writing to Engineer any
conflict, error, ambiguity, or discrepancy which Contractor discovers, or has actual knowledge of, and shall
obtain a written interpretation or clarification from Engineer before proceeding with any Work affected thereby.

Contractor’s Review of Contract Documents During Performance of Work: If, during the performance of the
Work, Contractor discovers any conflict, error, ambiguity, or discrepancy within the Contract Documents, or
between the Contract Documents and (a) any applicable Law or Regulation , (b) any standard, specification,
manual, or code, or (c) any instruction of any Supplier, then Contractor shall promptly report it to Engineer in
writing. Contractor shall not proceed with the Work affected thereby (except in an emergency as required by
Paragraph 6.16.A) until an amendment or supplement to the Contract Documents has been issued by one of the
methods indicated in Paragraph 3.04.

Contractor shall not be liable to Owner or Engineer for failure to report any conflict, error, ambiguity, or
discrepancy in the Contract Documents unless Contractor had actual knowledge thereof.

B. Resolving Discrepancies:

1.

Except as may be otherwise specifically stated in the Contract Documents, the provisions of the Contract
Documents shall take precedence in resolving any conflict, error, ambiguity, or discrepancy between the
provisions of the Contract Documents and:

a. the provisions of any standard, specification, manual, or code, or the instruction of any Supplier (whether or
not specifically incorporated by reference in the Contract Documents); or

b. the provisions of any Laws or Regulations applicable to the performance of the Work (unless such an
interpretation of the provisions of the Contract Documents would result in violation of such Law or
Regulation).

3.04  Amending and Supplementing Contract Documents

A

The Contract Documents may be amended to provide for additions, deletions, and revisions in the Work or to
modify the terms and conditions thereof by either a Change Order or a Work Change Directive.

The requirements of the Contract Documents may be supplemented, and minor variations and deviations in the

1.

2.

3.

Work may be authorized, by one or more of the following ways:

A Field Order;
Engineer’s approval of a Shop Drawing or Sample (subject to the provisions of Paragraph 6.17.D.3); or

Engineer’s written interpretation or clarification.
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3.05

3.06

Reuse of Documents

A.

B.

Contractor and any Subcontractor or Supplier shall not:

1. have or acquire any title to or ownership rights in any of the Drawings, Specifications, or other documents (or
copies of any thereof) prepared by or bearing the seal of Engineer or its consultants, including electronic media
editions; or

2. reuse any such Drawings, Specifications, other documents, or copies thereof on extensions of the Project or any
other project without written consent of Owner and Engineer and specific written verification or adaptation by
Engineer.

The prohibitions of this Paragraph 3.05 will survive final payment, or termination of the Contract. Nothing herein
shall preclude Contractor from retaining copies of the Contract Documents for record purposes.

Electronic Data

A

Unless otherwise stated in the Supplementary Conditions, the data furnished by Owner or Engineer to Contractor, or
by Contractor to Owner or Engineer, that may be relied upon are limited to the printed copies (also known as hard
copies). Files in electronic media format of text, data, graphics, or other types are furnished only for the
convenience of the receiving party. Any conclusion or information obtained or derived from such electronic files
will be at the user’s sole risk. If there is a discrepancy between the electronic files and the hard copies, the hard
copies govern.

Because data stored in electronic media format can deteriorate or be modified inadvertently or otherwise without
authorization of the data’s creator, the party receiving electronic files agrees that it will perform acceptance tests or
procedures within 60 days, after which the receiving party shall be deemed to have accepted the data thus
transferred. Any errors detected within the 60-day acceptance period will be corrected by the transferring party.

When transferring documents in electronic media format, the transferring party makes no representations as to long
term compatibility, usability, or readability of documents resulting from the use of software application packages,
operating systems, or computer hardware differing from those used by the data’s creator.

ARTICLE 4 - AVAILABILITY OF LANDS; SUBSURFACE AND PHYSICAL CONDITIONS; HAZARDOUS
ENVIRONMENTAL CONDITIONS; REFERENCE POINTS

4.01

4.02

Availability of Lands

A

C.

Owner shall furnish the Site. Owner shall notify Contractor of any encumbrances or restrictions not of general
application but specifically related to use of the Site with which Contractor must comply in performing the Work.
Owner will obtain in a timely manner and pay for easements for permanent structures or permanent changes in
existing facilities. If Contractor and Owner are unable to agree on entitlement to or on the amount or extent, if any,
of any adjustment in the Contract Price or Contract Times, or both, as a result of any delay in Owner’s furnishing the
Site or a part thereof, Contractor may make a Claim therefor as provided in Paragraph 10.05.

Upon reasonable written request, Owner shall furnish Contractor with a current statement of record legal title and
legal description of the lands upon which the Work is to be performed and Owner’s interest therein as necessary for
giving notice of or filing a mechanic’s or construction lien against such lands in accordance with applicable Laws
and Regulations.

Contractor shall provide for all additional lands and access thereto that may be required for temporary construction
facilities or storage of materials and equipment.

Subsurface and Physical Conditions

A.

Reports and Drawings: The Supplementary Conditions identify:
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B.

1. those reports known to Owner of explorations and tests of subsurface conditions at or contiguous to the Site;
and

2. those drawings known to Owner of physical conditions relating to existing surface or subsurface structures at
the Site (except Underground Facilities).

Limited Reliance by Contractor on Technical Data Authorized: Contractor may rely upon the accuracy of the
“technical data” contained in such reports and drawings, but such reports and drawings are not Contract Documents.
Such “technical data” is identified in the Supplementary Conditions. Except for such reliance on such “technical
data,” Contractor may not rely upon or make any claim against Owner or Engineer, or any of their officers, directors,
members, partners, employees, agents, consultants, or subcontractors with respect to:

1. the completeness of such reports and drawings for Contractor’s purposes, including, but not limited to, any
aspects of the means, methods, techniques, sequences, and procedures of construction to be employed by
Contractor, and safety precautions and programs incident thereto; or

2. other data, interpretations, opinions, and information contained in such reports or shown or indicated in such
drawings; or

3. any Contractor interpretation of or conclusion drawn from any “technical data” or any such other data,
interpretations, opinions, or information.

4.03 Differing Subsurface or Physical Conditions

A. Notice: If Contractor believes that any subsurface or physical condition that is uncovered or revealed either:

B.

C.

1. isof such a nature as to establish that any “technical data” on which Contractor is entitled to rely as provided in
Paragraph 4.02 is materially inaccurate; or

2. isof such a nature as to require a change in the Contract Documents; or
3. differs materially from that shown or indicated in the Contract Documents; or

4. is of an unusual nature, and differs materially from conditions ordinarily encountered and generally recognized
as inherent in work of the character provided for in the Contract Documents;

then Contractor shall, promptly after becoming aware thereof and before further disturbing the subsurface or
physical conditions or performing any Work in connection therewith (except in an emergency as required by
Paragraph 6.16.A), notify Owner and Engineer in writing about such condition. Contractor shall not further disturb
such condition or perform any Work in connection therewith (except as aforesaid) until receipt of written order to do
S0.

Engineer’s Review: After receipt of written notice as required by Paragraph 4.03.A, Engineer will promptly review
the pertinent condition, determine the necessity of Owner’s obtaining additional exploration or tests with respect
thereto, and advise Owner in writing (with a copy to Contractor) of Engineer’s findings and conclusions.

Possible Price and Times Adjustments:

1. The Contract Price or the Contract Times, or both, will be equitably adjusted to the extent that the existence of
such differing subsurface or physical condition causes an increase or decrease in Contractor’s cost of, or time
required for, performance of the Work; subject, however, to the following:

a. such condition must meet any one or more of the categories described in Paragraph 4.03.A; and

b. with respect to Work that is paid for on a unit price basis, any adjustment in Contract Price will be subject
to the provisions of Paragraphs 9.07 and 11.03.
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Contractor shall not be entitled to any adjustment in the Contract Price or Contract Times if:

a. Contractor knew of the existence of such conditions at the time Contractor made a final commitment to
Owner with respect to Contract Price and Contract Times by the submission of a Bid or becoming bound
under a negotiated contract; or

b. the existence of such condition could reasonably have been discovered or revealed as a result of any
examination, investigation, exploration, test, or study of the Site and contiguous areas required by the
Bidding Requirements or Contract Documents to be conducted by or for Contractor prior to Contractor’s
making such final commitment; or

c. Contractor failed to give the written notice as required by Paragraph 4.03.A.

If Owner and Contractor are unable to agree on entitlement to or on the amount or extent, if any, of any
adjustment in the Contract Price or Contract Times, or both, a Claim may be made therefor as provided in
Paragraph 10.05. However, neither Owner or Engineer, or any of their officers, directors, members, partners,
employees, agents, consultants, or subcontractors shall be liable to Contractor for any claims, costs, losses, or
damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other
professionals and all court or arbitration or other dispute resolution costs) sustained by Contractor on or in
connection with any other project or anticipated project.

4.04 Underground Facilities

A. Shown or Indicated: The information and data shown or indicated in the Contract Documents with respect to
existing Underground Facilities at or contiguous to the Site is based on information and data furnished to Owner or
Engineer by the owners of such Underground Facilities, including Owner, or by others. Unless it is otherwise
expressly provided in the Supplementary Conditions:

1.

Owner and Engineer shall not be responsible for the accuracy or completeness of any such information or data
provided by others; and

the cost of all of the following will be included in the Contract Price, and Contractor shall have full
responsibility for:

a. reviewing and checking all such information and data;
b. locating all Underground Facilities shown or indicated in the Contract Documents;

c. coordination of the Work with the owners of such Underground Facilities, including Owner, during
construction; and

d. the safety and protection of all such Underground Facilities and repairing any damage thereto resulting
from the Work.

B. Not Shown or Indicated:

If an Underground Facility is uncovered or revealed at or contiguous to the Site which was not shown or
indicated, or not shown or indicated with reasonable accuracy in the Contract Documents, Contractor shall,
promptly after becoming aware thereof and before further disturbing conditions affected thereby or performing
any Work in connection therewith (except in an emergency as required by Paragraph 6.16.A), identify the
owner of such Underground Facility and give written notice to that owner and to Owner and Engineer. Engineer
will promptly review the Underground Facility and determine the extent, if any, to which a change is required in
the Contract Documents to reflect and document the consequences of the existence or location of the
Underground Facility. During such time, Contractor shall be responsible for the safety and protection of such
Underground Facility.
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4.05

4.06

2. If Engineer concludes that a change in the Contract Documents is required, a Work Change Directive or a
Change Order will be issued to reflect and document such consequences. An equitable adjustment shall be
made in the Contract Price or Contract Times, or both, to the extent that they are attributable to the existence or
location of any Underground Facility that was not shown or indicated or not shown or indicated with reasonable
accuracy in the Contract Documents and that Contractor did not know of and could not reasonably have been
expected to be aware of or to have anticipated. If Owner and Contractor are unable to agree on entitlement to or
on the amount or extent, if any, of any such adjustment in Contract Price or Contract Times, Owner or
Contractor may make a Claim therefor as provided in Paragraph 10.05.

Reference Points

A.

Owner shall provide engineering surveys to establish reference points for construction which in Engineer’s judgment
are necessary to enable Contractor to proceed with the Work. Contractor shall be responsible for laying out the
Work, shall protect and preserve the established reference points and property monuments, and shall make no
changes or relocations without the prior written approval of Owner. Contractor shall report to Engineer whenever
any reference point or property monument is lost or destroyed or requires relocation because of necessary changes in
grades or locations, and shall be responsible for the accurate replacement or relocation of such reference points or
property monuments by professionally qualified personnel.

Hazardous Environmental Condition at Site

A

Reports and Drawings: The Supplementary Conditions identify those reports and drawings known to Owner
relating to Hazardous Environmental Conditions that have been identified at the Site.

Limited Reliance by Contractor on Technical Data Authorized: Contractor may rely upon the accuracy of the
“technical data” contained in such reports and drawings, but such reports and drawings are not Contract Documents.
Such “technical data” is identified in the Supplementary Conditions. Except for such reliance on such “technical
data,” Contractor may not rely upon or make any claim against Owner or Engineer, or any of their officers, directors,
members, partners, employees, agents, consultants, or subcontractors with respect to:

1. the completeness of such reports and drawings for Contractor’s purposes, including, but not limited to, any
aspects of the means, methods, techniques, sequences and procedures of construction to be employed by
Contractor and safety precautions and programs incident thereto; or

2. other data, interpretations, opinions and information contained in such reports or shown or indicated in such
drawings; or

3. any Contractor interpretation of or conclusion drawn from any “technical data” or any such other data,
interpretations, opinions or information.

Contractor shall not be responsible for any Hazardous Environmental Condition uncovered or revealed at the Site
which was not shown or indicated in Drawings or Specifications or identified in the Contract Documents to be
within the scope of the Work. Contractor shall be responsible for a Hazardous Environmental Condition created with
any materials brought to the Site by Contractor, Subcontractors, Suppliers, or anyone else for whom Contractor is
responsible.

If Contractor encounters a Hazardous Environmental Condition or if Contractor or anyone for whom Contractor is
responsible creates a Hazardous Environmental Condition, Contractor shall immediately: (i) secure or otherwise
isolate such condition; (ii) stop all Work in connection with such condition and in any area affected thereby (except
in an emergency as required by Paragraph 6.16.A); and (iii) notify Owner and Engineer (and promptly thereafter
confirm such notice in writing). Owner shall promptly consult with Engineer concerning the necessity for Owner to
retain a qualified expert to evaluate such condition or take corrective action, if any. Promptly after consulting with
Engineer, Owner shall take such actions as are necessary to permit Owner to timely obtain required permits and
provide Contractor the written notice required by Paragraph 4.06.E.

Contractor shall not be required to resume Work in connection with such condition or in any affected area until after
Owner has obtained any required permits related thereto and delivered written notice to Contractor: (i) specifying
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that such condition and any affected area is or has been rendered safe for the resumption of Work; or (ii) specifying
any special conditions under which such Work may be resumed safely. If Owner and Contractor cannot agree as to
entitlement to or on the amount or extent, if any, of any adjustment in Contract Price or Contract Times, or both, as a
result of such Work stoppage or such special conditions under which Work is agreed to be resumed by Contractor,
either party may make a Claim therefor as provided in Paragraph 10.05.

F. If after receipt of such written notice Contractor does not agree to resume such Work based on a reasonable belief it
is unsafe, or does not agree to resume such Work under such special conditions, then Owner may order the portion
of the Work that is in the area affected by such condition to be deleted from the Work. If Owner and Contractor
cannot agree as to entitlement to or on the amount or extent, if any, of an adjustment in Contract Price or Contract
Times as a result of deleting such portion of the Work, then either party may make a Claim therefor as provided in
Paragraph 10.05. Owner may have such deleted portion of the Work performed by Owner’s own forces or others in
accordance with Article 7.

G. To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and hold harmless Contractor,
Subcontractors, and Engineer, and the officers, directors, members, partners, employees, agents, consultants, and
subcontractors of each and any of them from and against all claims, costs, losses, and damages (including but not
limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration
or other dispute resolution costs) arising out of or relating to a Hazardous Environmental Condition, provided that
such Hazardous Environmental Condition: (i) was not shown or indicated in the Drawings or Specifications or
identified in the Contract Documents to be included within the scope of the Work, and (ii) was not created by
Contractor or by anyone for whom Contractor is responsible. Nothing in this Paragraph 4.06.G shall obligate Owner
to indemnify any individual or entity from and against the consequences of that individual’s or entity’s own
negligence.

H. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold harmless Owner and
Engineer, and the officers, directors, members, partners, employees, agents, consultants, and subcontractors of each
and any of them from and against all claims, costs, losses, and damages (including but not limited to all fees and
charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute
resolution costs) arising out of or relating to a Hazardous Environmental Condition created by Contractor or by
anyone for whom Contractor is responsible. Nothing in this Paragraph 4.06.H shall obligate Contractor to indemnify
any individual or entity from and against the consequences of that individual’s or entity’s own negligence.

|.  The provisions of Paragraphs 4.02, 4.03, and 4.04 do not apply to a Hazardous Environmental Condition uncovered
or revealed at the Site.

ARTICLE 5-BONDS AND INSURANCE

5.01 Performance, Payment, and Other Bonds

A. Contractor shall furnish performance and payment bonds, each in an amount at least equal to the Contract Price as
security for the faithful performance and payment of all of Contractor’s obligations under the Contract Documents.
These bonds shall remain in effect until one year after the date when final payment becomes due or until completion
of the correction period specified in Paragraph 13.07, whichever is later, except as provided otherwise by Laws or
Regulations or by the Contract Documents. Contractor shall also furnish such other bonds as are required by the
Contract Documents.

B. All bonds shall be in the form prescribed by the Contract Documents except as provided otherwise by Laws or
Regulations, and shall be executed by such sureties as are named in the list of “Companies Holding Certificates of
Authority as Acceptable Sureties on Federal Bonds and as Acceptable Reinsuring Companies™ as published in
Circular 570 (amended) by the Financial Management Service, Surety Bond Branch, U.S. Department of the
Treasury. All bonds signed by an agent or attorney-in-fact must be accompanied by a certified copy of that
individual’s authority to bind the surety. The evidence of authority shall show that it is effective on the date the
agent or attorney-in-fact signed each bond.

C. Ifthe surety on any bond furnished by Contractor is declared bankrupt or becomes insolvent or its right to do
business is terminated in any state where any part of the Project is located or it ceases to meet the requirements of

EJCDC C-700 Standard General Conditions of the Construction Contract
Copyright © 2007 National Society of Professional Engineers for EJCDC. All rights reserved.
STANDARD GENERAL CONDITIONS OF THE CONSTRUCTION CONTRACT
00700 - 17



5.02

5.03

5.04

Paragraph 5.01.B, Contractor shall promptly notify Owner and Engineer and shall, within 20 days after the event
giving rise to such notification, provide another bond and surety, both of which shall comply with the requirements
of Paragraphs 5.01.B and 5.02.

Licensed Sureties and Insurers

A

All bonds and insurance required by the Contract Documents to be purchased and maintained by Owner or
Contractor shall be obtained from surety or insurance companies that are duly licensed or authorized in the
jurisdiction in which the Project is located to issue bonds or insurance policies for the limits and coverages so
required. Such surety and insurance companies shall also meet such additional requirements and qualifications as
may be provided in the Supplementary Conditions.

Certificates of Insurance

A.

Contractor shall deliver to Owner, with copies to each additional insured and loss payee identified in the
Supplementary Conditions, certificates of insurance (and other evidence of insurance requested by Owner or any
other additional insured) which Contractor is required to purchase and maintain.

. Owner shall deliver to Contractor, with copies to each additional insured and loss payee identified in the

Supplementary Conditions, certificates of insurance (and other evidence of insurance requested by Contractor or any
other additional insured) which Owner is required to purchase and maintain.

Failure of Owner to demand such certificates or other evidence of Contractor's full compliance with these insurance
requirements or failure of Owner to identify a deficiency in compliance from the evidence provided shall not be
construed as a waiver of Contractor’s obligation to maintain such insurance.

Owner does not represent that insurance coverage and limits established in this Contract necessarily will be adequate
to protect Contractor.

The insurance and insurance limits required herein shall not be deemed as a limitation on Contractor’s liability under
the indemnities granted to Owner in the Contract Documents.

Contractor’s Insurance

A

Contractor shall purchase and maintain such insurance as is appropriate for the Work being performed and as will
provide protection from claims set forth below which may arise out of or result from Contractor’s performance of
the Work and Contractor’s other obligations under the Contract Documents, whether it is to be performed by
Contractor, any Subcontractor or Supplier, or by anyone directly or indirectly employed by any of them to perform
any of the Work, or by anyone for whose acts any of them may be liable:

1. claims under workers’ compensation, disability benefits, and other similar employee benefit acts;

2. claims for damages because of bodily injury, occupational sickness or disease, or death of Contractor’s
employees;

3. claims for damages because of bodily injury, sickness or disease, or death of any person other than Contractor’s
employees;

4. claims for damages insured by reasonably available personal injury liability coverage which are sustained:

a. by any person as a result of an offense directly or indirectly related to the employment of such person by
Contractor, or

b. by any other person for any other reason;
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claims for damages, other than to the Work itself, because of injury to or destruction of tangible property
wherever located, including loss of use resulting therefrom; and

claims for damages because of bodily injury or death of any person or property damage arising out of the
ownership, maintenance or use of any motor vehicle.

B. The policies of insurance required by this Paragraph 5.04 shall:

1.

with respect to insurance required by Paragraphs 5.04.A.3 through 5.04.A.6 inclusive, be written on an
occurrence basis, include as additional insureds (subject to any customary exclusion regarding professional
liability) Owner and Engineer, and any other individuals or entities identified in the Supplementary Conditions,
all of whom shall be listed as additional insureds, and include coverage for the respective officers, directors,
members, partners, employees, agents, consultants, and subcontractors of each and any of all such additional
insureds, and the insurance afforded to these additional insureds shall provide primary coverage for all claims
covered thereby;

include at least the specific coverages and be written for not less than the limits of liability provided in the
Supplementary Conditions or required by Laws or Regulations, whichever is greater;

include contractual liability insurance covering Contractor’s indemnity obligations under Paragraphs 6.11 and
6.20;

contain a provision or endorsement that the coverage afforded will not be canceled, materially changed or
renewal refused until at least 30 days prior written notice has been given to Owner and Contractor and to each
other additional insured identified in the Supplementary Conditions to whom a certificate of insurance has been
issued (and the certificates of insurance furnished by the Contractor pursuant to Paragraph 5.03 will so provide);

remain in effect at least until final payment and at all times thereafter when Contractor may be correcting,
removing, or replacing defective Work in accordance with Paragraph 13.07; and

include completed operations coverage:
a.  Such insurance shall remain in effect for two years after final payment.
b. Contractor shall furnish Owner and each other additional insured identified in the Supplementary

Conditions, to whom a certificate of insurance has been issued, evidence satisfactory to Owner and any
such additional insured of continuation of such insurance at final payment and one year thereafter.

5.05 Owner’s Liability Insurance

A. In addition to the insurance required to be provided by Contractor under Paragraph 5.04, Owner, at Owner’s option,
may purchase and maintain at Owner’s expense Owner’s own liability insurance as will protect Owner against
claims which may arise from operations under the Contract Documents.

5.06 Property Insurance

A. Unless otherwise provided in the Supplementary Conditions, Owner shall purchase and maintain property insurance
upon the Work at the Site in the amount of the full replacement cost thereof (subject to such deductible amounts as
may be provided in the Supplementary Conditions or required by Laws and Regulations). This insurance shall:

1.

include the interests of Owner, Contractor, Subcontractors, and Engineer, and any other individuals or entities
identified in the Supplementary Conditions, and the officers, directors, members, partners, employees, agents,
consultants, and subcontractors of each and any of them, each of whom is deemed to have an insurable interest
and shall be listed as a loss payee;

be written on a Builder’s Risk ““all-risk” policy form that shall at least include insurance for physical loss or
damage to the Work, temporary buildings, falsework, and materials and equipment in transit, and shall insure
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5.07

against at least the following perils or causes of loss: fire, lightning, extended coverage, theft, vandalism and
malicious mischief, earthquake, collapse, debris removal, demolition occasioned by enforcement of Laws and
Regulations, water damage (other than that caused by flood), and such other perils or causes of loss as may be
specifically required by the Supplementary Conditions.

3. include expenses incurred in the repair or replacement of any insured property (including but not limited to fees
and charges of engineers and architects);

4. cover materials and equipment stored at the Site or at another location that was agreed to in writing by Owner
prior to being incorporated in the Work, provided that such materials and equipment have been included in an
Application for Payment recommended by Engineer;

5. allow for partial utilization of the Work by Owner;
6. include testing and startup; and

7. be maintained in effect until final payment is made unless otherwise agreed to in writing by Owner, Contractor,
and Engineer with 30 days written notice to each other loss payee to whom a certificate of insurance has been
issued.

B. Owner shall purchase and maintain such equipment breakdown insurance or additional property insurance as may be
required by the Supplementary Conditions or Laws and Regulations which will include the interests of Owner,
Contractor, Subcontractors, and Engineer, and any other individuals or entities identified in the Supplementary
Conditions, and the officers, directors, members, partners, employees, agents, consultants and subcontractors of each
and any of them, each of whom is deemed to have an insurable interest and shall be listed as a loss payee.

C. All the policies of insurance (and the certificates or other evidence thereof) required to be purchased and maintained
in accordance with this Paragraph 5.06 will contain a provision or endorsement that the coverage afforded will not
be canceled or materially changed or renewal refused until at least 30 days prior written notice has been given to
Owner and Contractor and to each other loss payee to whom a certificate of insurance has been issued and will
contain waiver provisions in accordance with Paragraph 5.07.

D. Owner shall not be responsible for purchasing and maintaining any property insurance specified in this Paragraph
5.06 to protect the interests of Contractor, Subcontractors, or others in the Work to the extent of any deductible
amounts that are identified in the Supplementary Conditions. The risk of loss within such identified deductible
amount will be borne by Contractor, Subcontractors, or others suffering any such loss, and if any of them wishes
property insurance coverage within the limits of such amounts, each may purchase and maintain it at the purchaser’s
own expense.

E. If Contractor requests in writing that other special insurance be included in the property insurance policies provided
under this Paragraph 5.06, Owner shall, if possible, include such insurance, and the cost thereof will be charged to
Contractor by appropriate Change Order. Prior to commencement of the Work at the Site, Owner shall in writing
advise Contractor whether or not such other insurance has been procured by Owner.

Waiver of Rights

A. Owner and Contractor intend that all policies purchased in accordance with Paragraph 5.06 will protect Owner,
Contractor, Subcontractors, and Engineer, and all other individuals or entities identified in the Supplementary
Conditions as loss payees (and the officers, directors, members, partners, employees, agents, consultants, and
subcontractors of each and any of them) in such policies and will provide primary coverage for all losses and
damages caused by the perils or causes of loss covered thereby. All such policies shall contain provisions to the
effect that in the event of payment of any loss or damage the insurers will have no rights of recovery against any of
the insureds or loss payees thereunder. Owner and Contractor waive all rights against each other and their respective
officers, directors, members, partners, employees, agents, consultants and subcontractors of each and any of them for
all losses and damages caused by, arising out of or resulting from any of the perils or causes of loss covered by such
policies and any other property insurance applicable to the Work; and, in addition, waive all such rights against
Subcontractors and Engineer, and all other individuals or entities identified in the Supplementary Conditions as loss
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5.08

5.09

5.10

payees (and the officers, directors, members, partners, employees, agents, consultants, and subcontractors of each
and any of them) under such policies for losses and damages so caused. None of the above waivers shall extend to
the rights that any party making such waiver may have to the proceeds of insurance held by Owner as trustee or
otherwise payable under any policy so issued.

Owner waives all rights against Contractor, Subcontractors, and Engineer, and the officers, directors, members,
partners, employees, agents, consultants and subcontractors of each and any of them for:

1. loss due to business interruption, loss of use, or other consequential loss extending beyond direct physical loss
or damage to Owner’s property or the Work caused by, arising out of, or resulting from fire or other perils
whether or not insured by Owner; and

2. loss or damage to the completed Project or part thereof caused by, arising out of, or resulting from fire or other
insured peril or cause of loss covered by any property insurance maintained on the completed Project or part
thereof by Owner during partial utilization pursuant to Paragraph 14.05, after Substantial Completion pursuant
to Paragraph 14.04, or after final payment pursuant to Paragraph 14.07.

Any insurance policy maintained by Owner covering any loss, damage or consequential loss referred to in Paragraph
5.07.B shall contain provisions to the effect that in the event of payment of any such loss, damage, or consequential
loss, the insurers will have no rights of recovery against Contractor, Subcontractors, or Engineer, and the officers,
directors, members, partners, employees, agents, consultants and subcontractors of each and any of them.

Receipt and Application of Insurance Proceeds

A

Any insured loss under the policies of insurance required by Paragraph 5.06 will be adjusted with Owner and made
payable to Owner as fiduciary for the loss payees, as their interests may appear, subject to the requirements of any
applicable mortgage clause and of Paragraph 5.08.B. Owner shall deposit in a separate account any money so
received and shall distribute it in accordance with such agreement as the parties in interest may reach. If no other
special agreement is reached, the damaged Work shall be repaired or replaced, the moneys so received applied on
account thereof, and the Work and the cost thereof covered by an appropriate Change Order.

Owner as fiduciary shall have power to adjust and settle any loss with the insurers unless one of the parties in
interest shall object in writing within 15 days after the occurrence of loss to Owner’s exercise of this power. If such
objection be made, Owner as fiduciary shall make settlement with the insurers in accordance with such agreement as
the parties in interest may reach. If no such agreement among the parties in interest is reached, Owner as fiduciary
shall adjust and settle the loss with the insurers and, if required in writing by any party in interest, Owner as
fiduciary shall give bond for the proper performance of such duties.

Acceptance of Bonds and Insurance; Option to Replace

A

If either Owner or Contractor has any objection to the coverage afforded by or other provisions of the bonds or
insurance required to be purchased and maintained by the other party in accordance with Article 5 on the basis of
non-conformance with the Contract Documents, the objecting party shall so notify the other party in writing within
10 days after receipt of the certificates (or other evidence requested) required by Paragraph 2.01.B. Owner and
Contractor shall each provide to the other such additional information in respect of insurance provided as the other
may reasonably request. If either party does not purchase or maintain all of the bonds and insurance required of such
party by the Contract Documents, such party shall notify the other party in writing of such failure to purchase prior
to the start of the Work, or of such failure to maintain prior to any change in the required coverage. Without
prejudice to any other right or remedy, the other party may elect to obtain equivalent bonds or insurance to protect
such other party’s interests at the expense of the party who was required to provide such coverage, and a Change
Order shall be issued to adjust the Contract Price accordingly.

Partial Utilization, Acknowledgment of Property Insurer

A

If Owner finds it necessary to occupy or use a portion or portions of the Work prior to Substantial Completion of all
the Work as provided in Paragraph 14.05, no such use or occupancy shall commence before the insurers providing
the property insurance pursuant to Paragraph 5.06 have acknowledged notice thereof and in writing effected any
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changes in coverage necessitated thereby. The insurers providing the property insurance shall consent by
endorsement on the policy or policies, but the property insurance shall not be canceled or permitted to lapse on
account of any such partial use or occupancy.

ARTICLE 6 - CONTRACTOR’S RESPONSIBILITIES

6.01

6.02

6.03

6.04

Supervision and Superintendence

A

Contractor shall supervise, inspect, and direct the Work competently and efficiently, devoting such attention thereto
and applying such skills and expertise as may be necessary to perform the Work in accordance with the Contract
Documents. Contractor shall be solely responsible for the means, methods, techniques, sequences, and procedures of
construction. Contractor shall not be responsible for the negligence of Owner or Engineer in the design or
specification of a specific means, method, technique, sequence, or procedure of construction which is shown or
indicated in and expressly required by the Contract Documents.

At all times during the progress of the Work, Contractor shall assign a competent resident superintendent who shall
not be replaced without written notice to Owner and Engineer except under extraordinary circumstances.

Labor; Working Hours

A

Contractor shall provide competent, suitably qualified personnel to survey and lay out the Work and perform
construction as required by the Contract Documents. Contractor shall at all times maintain good discipline and order
at the Site.

Except as otherwise required for the safety or protection of persons or the Work or property at the Site or adjacent
thereto, and except as otherwise stated in the Contract Documents, all Work at the Site shall be performed during
regular working hours. Contractor will not permit the performance of Work on a Saturday, Sunday, or any legal
holiday without Owner’s written consent (which will not be unreasonably withheld) given after prior written notice
to Engineer.

Services, Materials, and Equipment

A.

Unless otherwise specified in the Contract Documents, Contractor shall provide and assume full responsibility for all
services, materials, equipment, labor, transportation, construction equipment and machinery, tools, appliances, fuel,
power, light, heat, telephone, water, sanitary facilities, temporary facilities, and all other facilities and incidentals
necessary for the performance, testing, start-up, and completion of the Work.

All materials and equipment incorporated into the Work shall be as specified or, if not specified, shall be of good
quality and new, except as otherwise provided in the Contract Documents. All special warranties and guarantees
required by the Specifications shall expressly run to the benefit of Owner. If required by Engineer, Contractor shall
furnish satisfactory evidence (including reports of required tests) as to the source, kind, and quality of materials and
equipment.

All materials and equipment shall be stored, applied, installed, connected, erected, protected, used, cleaned, and
conditioned in accordance with instructions of the applicable Supplier, except as otherwise may be provided in the
Contract Documents.

Progress Schedule

A.

Contractor shall adhere to the Progress Schedule established in accordance with Paragraph 2.07 as it may be adjusted
from time to time as provided below.

1. Contractor shall submit to Engineer for acceptance (to the extent indicated in Paragraph 2.07) proposed
adjustments in the Progress Schedule that will not result in changing the Contract Times. Such adjustments will
comply with any provisions of the General Requirements applicable thereto.
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6.05

2.

Proposed adjustments in the Progress Schedule that will change the Contract Times shall be submitted in
accordance with the requirements of Article 12. Adjustments in Contract Times may only be made by a Change
Order.

Substitutes and “Or-Equals”

A. Whenever an item of material or equipment is specified or described in the Contract Documents by using the name
of a proprietary item or the name of a particular Supplier, the specification or description is intended to establish the
type, function, appearance, and quality required. Unless the specification or description contains or is followed by
words reading that no like, equivalent, or “or-equal” item or no substitution is permitted, other items of material or
equipment or material or equipment of other Suppliers may be submitted to Engineer for review under the
circumstances described below.

1.

“Or-Equal” Items: If in Engineer’s sole discretion an item of material or equipment proposed by Contractor is
functionally equal to that named and sufficiently similar so that no change in related Work will be required, it
may be considered by Engineer as an “or-equal” item, in which case review and approval of the proposed item
may, in Engineer’s sole discretion, be accomplished without compliance with some or all of the requirements
for approval of proposed substitute items. For the purposes of this Paragraph 6.05.A.1, a proposed item of
material or equipment will be considered functionally equal to an item so named if:

a.

in the exercise of reasonable judgment Engineer determines that:

1) itisat least equal in materials of construction, quality, durability, appearance, strength, and design
characteristics;

2) itwill reliably perform at least equally well the function and achieve the results imposed by the design
concept of the completed Project as a functioning whole; and

3) ithasa proven record of performance and availability of responsive service.
Contractor certifies that, if approved and incorporated into the Work:
1) there will be no increase in cost to the Owner or increase in Contract Times; and

2) it will conform substantially to the detailed requirements of the item named in the Contract
Documents.

Substitute Items:

a.

If in Engineer’s sole discretion an item of material or equipment proposed by Contractor does not qualify as
an “or-equal” item under Paragraph 6.05.A.1, it will be considered a proposed substitute item.

Contractor shall submit sufficient information as provided below to allow Engineer to determine if the item
of material or equipment proposed is essentially equivalent to that named and an acceptable substitute
therefor. Requests for review of proposed substitute items of material or equipment will not be accepted by
Engineer from anyone other than Contractor.

The requirements for review by Engineer will be as set forth in Paragraph 6.05.A.2.d, as supplemented by
the General Requirements, and as Engineer may decide is appropriate under the circumstances.

Contractor shall make written application to Engineer for review of a proposed substitute item of material
or equipment that Contractor seeks to furnish or use. The application:

1) shall certify that the proposed substitute item will:

a) perform adequately the functions and achieve the results called for by the general design,
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6.06

b) be similar in substance to that specified, and
c) be suited to the same use as that specified,;
2) will state:

a) the extent, if any, to which the use of the proposed substitute item will prejudice Contractor’s
achievement of Substantial Completion on time,

b) whether use of the proposed substitute item in the Work will require a change in any of the
Contract Documents (or in the provisions of any other direct contract with Owner for other work
on the Project) to adapt the design to the proposed substitute item, and

c) whether incorporation or use of the proposed substitute item in connection with the Work is
subject to payment of any license fee or royalty;

3) will identify:
a) all variations of the proposed substitute item from that specified, and
b) available engineering, sales, maintenance, repair, and replacement services; and
4) shall contain an itemized estimate of all costs or credits that will result directly or indirectly from use

of such substitute item, including costs of redesign and claims of other contractors affected by any
resulting change.

. Substitute Construction Methods or Procedures: If a specific means, method, technique, sequence, or procedure of

construction is expressly required by the Contract Documents, Contractor may furnish or utilize a substitute means,
method, technique, sequence, or procedure of construction approved by Engineer. Contractor shall submit sufficient
information to allow Engineer, in Engineer’s sole discretion, to determine that the substitute proposed is equivalent
to that expressly called for by the Contract Documents. The requirements for review by Engineer will be similar to
those provided in Paragraph 6.05.A.2.

. Engineer’s Evaluation: Engineer will be allowed a reasonable time within which to evaluate each proposal or

submittal made pursuant to Paragraphs 6.05.A and 6.05.B. Engineer may require Contractor to furnish additional
data about the proposed substitute item. Engineer will be the sole judge of acceptability. No “or equal” or substitute
will be ordered, installed or utilized until Engineer’s review is complete, which will be evidenced by a Change Order
in the case of a substitute and an approved Shop Drawing for an “or equal.” Engineer will advise Contractor in
writing of any negative determination.

. Special Guarantee: Owner may require Contractor to furnish at Contractor’s expense a special performance

guarantee or other surety with respect to any substitute.

Engineer’s Cost Reimbursement: Engineer will record Engineer’s costs in evaluating a substitute proposed or
submitted by Contractor pursuant to Paragraphs 6.05.A.2 and 6.05.B. Whether or not Engineer approves a substitute
so proposed or submitted by Contractor, Contractor shall reimburse Owner for the reasonable charges of Engineer
for evaluating each such proposed substitute. Contractor shall also reimburse Owner for the reasonable charges of
Engineer for making changes in the Contract Documents (or in the provisions of any other direct contract with
Owner) resulting from the acceptance of each proposed substitute.

Contractor’s Expense: Contractor shall provide all data in support of any proposed substitute or “or-equal” at
Contractor’s expense.

Concerning Subcontractors, Suppliers, and Others

A. Contractor shall not employ any Subcontractor, Supplier, or other individual or entity (including those acceptable to

Owner as indicated in Paragraph 6.06.B), whether initially or as a replacement, against whom Owner may have
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reasonable objection. Contractor shall not be required to employ any Subcontractor, Supplier, or other individual or
entity to furnish or perform any of the Work against whom Contractor has reasonable objection.

B. If the Supplementary Conditions require the identity of certain Subcontractors, Suppliers, or other individuals or
entities to be submitted to Owner in advance for acceptance by Owner by a specified date prior to the Effective Date
of the Agreement, and if Contractor has submitted a list thereof in accordance with the Supplementary Conditions,
Owner’s acceptance (either in writing or by failing to make written objection thereto by the date indicated for
acceptance or objection in the Bidding Documents or the Contract Documents) of any such Subcontractor, Supplier,
or other individual or entity so identified may be revoked on the basis of reasonable objection after due investigation.
Contractor shall submit an acceptable replacement for the rejected Subcontractor, Supplier, or other individual or
entity, and the Contract Price will be adjusted by the difference in the cost occasioned by such replacement, and an
appropriate Change Order will be issued. No acceptance by Owner of any such Subcontractor, Supplier, or other
individual or entity, whether initially or as a replacement, shall constitute a waiver of any right of Owner or Engineer
to reject defective Work.

C. Contractor shall be fully responsible to Owner and Engineer for all acts and omissions of the Subcontractors,
Suppliers, and other individuals or entities performing or furnishing any of the Work just as Contractor is
responsible for Contractor’s own acts and omissions. Nothing in the Contract Documents:

1. shall create for the benefit of any such Subcontractor, Supplier, or other individual or entity any contractual
relationship between Owner or Engineer and any such Subcontractor, Supplier or other individual or entity; nor

2. shall create any obligation on the part of Owner or Engineer to pay or to see to the payment of any moneys due
any such Subcontractor, Supplier, or other individual or entity except as may otherwise be required by Laws and
Regulations.

D. Contractor shall be solely responsible for scheduling and coordinating the Work of Subcontractors, Suppliers, and
other individuals or entities performing or furnishing any of the Work under a direct or indirect contract with
Contractor.

E. Contractor shall require all Subcontractors, Suppliers, and such other individuals or entities performing or furnishing
any of the Work to communicate with Engineer through Contractor.

F. The divisions and sections of the Specifications and the identifications of any Drawings shall not control Contractor
in dividing the Work among Subcontractors or Suppliers or delineating the Work to be performed by any specific
trade.

G. All Work performed for Contractor by a Subcontractor or Supplier will be pursuant to an appropriate agreement
between Contractor and the Subcontractor or Supplier which specifically binds the Subcontractor or Supplier to the
applicable terms and conditions of the Contract Documents for the benefit of Owner and Engineer. Whenever any
such agreement is with a Subcontractor or Supplier who is listed as a loss payee on the property insurance provided
in Paragraph 5.06, the agreement between the Contractor and the Subcontractor or Supplier will contain provisions
whereby the Subcontractor or Supplier waives all rights against Owner, Contractor, Engineer, and all other
individuals or entities identified in the Supplementary Conditions to be listed as insureds or loss payees (and the
officers, directors, members, partners, employees, agents, consultants, and subcontractors of each and any of them)
for all losses and damages caused by, arising out of, relating to, or resulting from any of the perils or causes of loss
covered by such policies and any other property insurance applicable to the Work. If the insurers on any such
policies require separate waiver forms to be signed by any Subcontractor or Supplier, Contractor will obtain the
same.

6.07 Patent Fees and Royalties

A. Contractor shall pay all license fees and royalties and assume all costs incident to the use in the performance of the
Work or the incorporation in the Work of any invention, design, process, product, or device which is the subject of
patent rights or copyrights held by others. If a particular invention, design, process, product, or device is specified in
the Contract Documents for use in the performance of the Work and if, to the actual knowledge of Owner or
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6.08

6.09

6.10

6.11

Engineer, its use is subject to patent rights or copyrights calling for the payment of any license fee or royalty to
others, the existence of such rights shall be disclosed by Owner in the Contract Documents.

To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and hold harmless Contractor, and
its officers, directors, members, partners, employees, agents, consultants, and subcontractors from and against all
claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, architects,
attorneys, and other professionals, and all court or arbitration or other dispute resolution costs) arising out of or
relating to any infringement of patent rights or copyrights incident to the use in the performance of the Work or
resulting from the incorporation in the Work of any invention, design, process, product, or device specified in the
Contract Documents, but not identified as being subject to payment of any license fee or royalty to others required
by patent rights or copyrights.

To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold harmless Owner and
Engineer, and the officers, directors, members, partners, employees, agents, consultants and subcontractors of each
and any of them from and against all claims, costs, losses, and damages (including but not limited to all fees and
charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute
resolution costs) arising out of or relating to any infringement of patent rights or copyrights incident to the use in the
performance of the Work or resulting from the incorporation in the Work of any invention, design, process, product,
or device not specified in the Contract Documents.

Permits

A

Unless otherwise provided in the Supplementary Conditions, Contractor shall obtain and pay for all construction
permits and licenses . Owner shall assist Contractor, when necessary, in obtaining such permits and licenses.
Contractor shall pay all governmental charges and inspection fees necessary for the prosecution of the Work which
are applicable at the time of opening of Bids, or, if there are no Bids, on the Effective Date of the Agreement.
Owner shall pay all charges of utility owners for connections for providing permanent service to the Work.

Laws and Regulations

A

Contractor shall give all notices required by and shall comply with all Laws and Regulations applicable to the
performance of the Work. Except where otherwise expressly required by applicable Laws and Regulations, neither
Owner nor Engineer shall be responsible for monitoring Contractor’s compliance with any Laws or Regulations.

If Contractor performs any Work knowing or having reason to know that it is contrary to Laws or Regulations,
Contractor shall bear all claims, costs, losses, and damages (including but not limited to all fees and charges of
engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs)
arising out of or relating to such Work. However, it shall not be Contractor’s responsibility to make certain that the
Specifications and Drawings are in accordance with Laws and Regulations, but this shall not relieve Contractor of
Contractor’s obligations under Paragraph 3.03.

Changes in Laws or Regulations not known at the time of opening of Bids (or, on the Effective Date of the
Agreement if there were no Bids) having an effect on the cost or time of performance of the Work shall be the
subject of an adjustment in Contract Price or Contract Times. If Owner and Contractor are unable to agree on
entitlement to or on the amount or extent, if any, of any such adjustment, a Claim may be made therefor as provided
in Paragraph 10.05.

Taxes

A.

Contractor shall pay all sales, consumer, use, and other similar taxes required to be paid by Contractor in accordance
with the Laws and Regulations of the place of the Project which are applicable during the performance of the Work.

Use of Site and Other Areas

A

Limitation on Use of Site and Other Areas:
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6.12

6.13

B.

1. Contractor shall confine construction equipment, the storage of materials and equipment, and the operations of
workers to the Site and other areas permitted by Laws and Regulations, and shall not unreasonably encumber
the Site and other areas with construction equipment or other materials or equipment. Contractor shall assume
full responsibility for any damage to any such land or area, or to the owner or occupant thereof, or of any
adjacent land or areas resulting from the performance of the Work.

2. Should any claim be made by any such owner or occupant because of the performance of the Work, Contractor
shall promptly settle with such other party by negotiation or otherwise resolve the claim by arbitration or other
dispute resolution proceeding or at law.

3. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold harmless Owner
and Engineer, and the officers, directors, members, partners, employees, agents, consultants and subcontractors
of each and any of them from and against all claims, costs, losses, and damages (including but not limited to all
fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other
dispute resolution costs) arising out of or relating to any claim or action, legal or equitable, brought by any such
owner or occupant against Owner, Engineer, or any other party indemnified hereunder to the extent caused by
or based upon Contractor’s performance of the Work.

Removal of Debris During Performance of the Work: During the progress of the Work Contractor shall keep the
Site and other areas free from accumulations of waste materials, rubbish, and other debris. Removal and disposal of
such waste materials, rubbish, and other debris shall conform to applicable Laws and Regulations.

Cleaning: Prior to Substantial Completion of the Work Contractor shall clean the Site and the Work and make it
ready for utilization by Owner. At the completion of the Work Contractor shall remove from the Site all tools,
appliances, construction equipment and machinery, and surplus materials and shall restore to original condition all
property not designated for alteration by the Contract Documents.

Loading Structures: Contractor shall not load nor permit any part of any structure to be loaded in any manner that
will endanger the structure, nor shall Contractor subject any part of the Work or adjacent property to stresses or
pressures that will endanger it.

Record Documents

A.

Contractor shall maintain in a safe place at the Site one record copy of all Drawings, Specifications, Addenda,
Change Orders, Work Change Directives, Field Orders, and written interpretations and clarifications in good order
and annotated to show changes made during construction. These record documents together with all approved
Samples and a counterpart of all approved Shop Drawings will be available to Engineer for reference. Upon
completion of the Work, these record documents, Samples, and Shop Drawings will be delivered to Engineer for
Owner.

Safety and Protection

A.

Contractor shall be solely responsible for initiating, maintaining and supervising all safety precautions and programs
in connection with the Work. Such responsibility does not relieve Subcontractors of their responsibility for the safety
of persons or property in the performance of their work, nor for compliance with applicable safety Laws and
Regulations. Contractor shall take all necessary precautions for the safety of, and shall provide the necessary
protection to prevent damage, injury or loss to:

1. all persons on the Site or who may be affected by the Work;
2. all the Work and materials and equipment to be incorporated therein, whether in storage on or off the Site; and
3. other property at the Site or adjacent thereto, including trees, shrubs, lawns, walks, pavements, roadways,

structures, utilities, and Underground Facilities not designated for removal, relocation, or replacement in the
course of construction.
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6.14

6.15

6.16

6.17

Contractor shall comply with all applicable Laws and Regulations relating to the safety of persons or property, or to
the protection of persons or property from damage, injury, or loss; and shall erect and maintain all necessary
safeguards for such safety and protection. Contractor shall notify owners of adjacent property and of Underground
Facilities and other utility owners when prosecution of the Work may affect them, and shall cooperate with them in
the protection, removal, relocation, and replacement of their property.

Contractor shall comply with the applicable requirements of Owner’s safety programs, if any. The Supplementary
Conditions identify any Owner’s safety programs that are applicable to the Work.

Contractor shall inform Owner and Engineer of the specific requirements of Contractor’s safety program with which
Owner’s and Engineer’s employees and representatives must comply while at the Site.

All damage, injury, or loss to any property referred to in Paragraph 6.13.A.2 or 6.13.A.3 caused, directly or
indirectly, in whole or in part, by Contractor, any Subcontractor, Supplier, or any other individual or entity directly
or indirectly employed by any of them to perform any of the Work, or anyone for whose acts any of them may be
liable, shall be remedied by Contractor (except damage or loss attributable to the fault of Drawings or Specifications
or to the acts or omissions of Owner or Engineer or anyone employed by any of them, or anyone for whose acts any
of them may be liable, and not attributable, directly or indirectly, in whole or in part, to the fault or negligence of
Contractor or any Subcontractor, Supplier, or other individual or entity directly or indirectly employed by any of
them).

Contractor’s duties and responsibilities for safety and for protection of the Work shall continue until such time as all
the Work is completed and Engineer has issued a notice to Owner and Contractor in accordance with Paragraph
14.07.B that the Work is acceptable (except as otherwise expressly provided in connection with Substantial
Completion).

Safety Representative

A

Contractor shall designate a qualified and experienced safety representative at the Site whose duties and
responsibilities shall be the prevention of accidents and the maintaining and supervising of safety precautions and
programs.

Hazard Communication Programs

A

Contractor shall be responsible for coordinating any exchange of material safety data sheets or other hazard
communication information required to be made available to or exchanged between or among employers at the Site
in accordance with Laws or Regulations.

Emergencies

A.

In emergencies affecting the safety or protection of persons or the Work or property at the Site or adjacent thereto,
Contractor is obligated to act to prevent threatened damage, injury, or loss. Contractor shall give Engineer prompt
written notice if Contractor believes that any significant changes in the Work or variations from the Contract
Documents have been caused thereby or are required as a result thereof. If Engineer determines that a change in the
Contract Documents is required because of the action taken by Contractor in response to such an emergency, a Work
Change Directive or Change Order will be issued.

Shop Drawings and Samples

A

Contractor shall submit Shop Drawings and Samples to Engineer for review and approval in accordance with the
accepted Schedule of Submittals (as required by Paragraph 2.07). Each submittal will be identified as Engineer may
require.

1. Shop Drawings:

a.  Submit number of copies specified in the General Requirements.
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2.

b. Data shown on the Shop Drawings will be complete with respect to quantities, dimensions, specified
performance and design criteria, materials, and similar data to show Engineer the services, materials, and
equipment Contractor proposes to provide and to enable Engineer to review the information for the limited
purposes required by Paragraph 6.17.D.

Samples:
a.  Submit number of Samples specified in the Specifications.
b. Clearly identify each Sample as to material, Supplier, pertinent data such as catalog numbers, the use for

which intended and other data as Engineer may require to enable Engineer to review the submittal for the
limited purposes required by Paragraph 6.17.D.

. Where a Shop Drawing or Sample is required by the Contract Documents or the Schedule of Submittals, any related
Work performed prior to Engineer’s review and approval of the pertinent submittal will be at the sole expense and
responsibility of Contractor.

1.

. Submittal Procedures:

Before submitting each Shop Drawing or Sample, Contractor shall have:

a. reviewed and coordinated each Shop Drawing or Sample with other Shop Drawings and Samples and with
the requirements of the Work and the Contract Documents;

b. determined and verified all field measurements, quantities, dimensions, specified performance and design
criteria, installation requirements, materials, catalog numbers, and similar information with respect thereto;

c. determined and verified the suitability of all materials offered with respect to the indicated application,
fabrication, shipping, handling, storage, assembly, and installation pertaining to the performance of the
Work; and

d. determined and verified all information relative to Contractor’s responsibilities for means, methods,
techniques, sequences, and procedures of construction, and safety precautions and programs incident
thereto.

Each submittal shall bear a stamp or specific written certification that Contractor has satisfied Contractor’s
obligations under the Contract Documents with respect to Contractor’s review and approval of that submittal.

With each submittal, Contractor shall give Engineer specific written notice of any variations that the Shop
Drawing or Sample may have from the requirements of the Contract Documents. This notice shall be both a
written communication separate from the Shop Drawings or Sample submittal; and, in addition, by a specific
notation made on each Shop Drawing or Sample submitted to Engineer for review and approval of each such
variation.

. Engineer’s Review:

1.

Engineer will provide timely review of Shop Drawings and Samples in accordance with the Schedule of
Submittals acceptable to Engineer. Engineer’s review and approval will be only to determine if the items
covered by the submittals will, after installation or incorporation in the Work, conform to the information given
in the Contract Documents and be compatible with the design concept of the completed Project as a functioning
whole as indicated by the Contract Documents.

Engineer’s review and approval will not extend to means, methods, techniques, sequences, or procedures of
construction (except where a particular means, method, technique, sequence, or procedure of construction is
specifically and expressly called for by the Contract Documents) or to safety precautions or programs incident
thereto. The review and approval of a separate item as such will not indicate approval of the assembly in which
the item functions.
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6.18

6.19

6.20

3. Engineer’s review and approval shall not relieve Contractor from responsibility for any variation from the
requirements of the Contract Documents unless Contractor has complied with the requirements of Paragraph
6.17.C.3 and Engineer has given written approval of each such variation by specific written notation thereof
incorporated in or accompanying the Shop Drawing or Sample. Engineer’s review and approval shall not
relieve Contractor from responsibility for complying with the requirements of Paragraph 6.17.C.1.

E. Resubmittal Procedures:

1. Contractor shall make corrections required by Engineer and shall return the required number of corrected copies
of Shop Drawings and submit, as required, new Samples for review and approval. Contractor shall direct
specific attention in writing to revisions other than the corrections called for by Engineer on previous submittals.

Continuing the Work

A. Contractor shall carry on the Work and adhere to the Progress Schedule during all disputes or disagreements with

Owner. No Work shall be delayed or postponed pending resolution of any disputes or disagreements, except as
permitted by Paragraph 15.04 or as Owner and Contractor may otherwise agree in writing.

Contractor’s General Warranty and Guarantee

A. Contractor warrants and guarantees to Owner that all Work will be in accordance with the Contract Documents and

will not be defective. Engineer and its officers, directors, members, partners, employees, agents, consultants, and
subcontractors shall be entitled to rely on representation of Contractor’s warranty and guarantee.

Contractor’s warranty and guarantee hereunder excludes defects or damage caused by:

1. abuse, modification, or improper maintenance or operation by persons other than Contractor, Subcontractors,
Suppliers, or any other individual or entity for whom Contractor is responsible; or

2. normal wear and tear under normal usage.

Contractor’s obligation to perform and complete the Work in accordance with the Contract Documents shall be
absolute. None of the following will constitute an acceptance of Work that is not in accordance with the Contract
Documents or a release of Contractor’s obligation to perform the Work in accordance with the Contract Documents:
1. observations by Engineer;

2. recommendation by Engineer or payment by Owner of any progress or final payment;

3. theissuance of a certificate of Substantial Completion by Engineer or any payment related thereto by Owner;

4. use or occupancy of the Work or any part thereof by Owner;

5. any review and approval of a Shop Drawing or Sample submittal or the issuance of a notice of acceptability by
Engineer;

6. any inspection, test, or approval by others; or

7. any correction of defective Work by Owner.

Indemnification

A. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold harmless Owner and

Engineer, and the officers, directors, members, partners, employees, agents, consultants and subcontractors of each
and any of them from and against all claims, costs, losses, and damages (including but not limited to all fees and
charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute
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6.21

resolution costs) arising out of or relating to the performance of the Work, provided that any such claim, cost, loss,
or damage is attributable to bodily injury, sickness, disease, or death, or to injury to or destruction of tangible
property (other than the Work itself), including the loss of use resulting therefrom but only to the extent caused by
any negligent act or omission of Contractor, any Subcontractor, any Supplier, or any individual or entity directly or
indirectly employed by any of them to perform any of the Work or anyone for whose acts any of them may be liable

In any and all claims against Owner or Engineer or any of their officers, directors, members, partners, employees,
agents, consultants, or subcontractors by any employee (or the survivor or personal representative of such employee)
of Contractor, any Subcontractor, any Supplier, or any individual or entity directly or indirectly employed by any of
them to perform any of the Work, or anyone for whose acts any of them may be liable, the indemnification
obligation under Paragraph 6.20.A shall not be limited in any way by any limitation on the amount or type of
damages, compensation, or benefits payable by or for Contractor or any such Subcontractor, Supplier, or other
individual or entity under workers’ compensation acts, disability benefit acts, or other employee benefit acts.

The indemnification obligations of Contractor under Paragraph 6.20.A shall not extend to the liability of Engineer
and Engineer’s officers, directors, members, partners, employees, agents, consultants and subcontractors arising out
of:

1. the preparation or approval of, or the failure to prepare or approve maps, Drawings, opinions, reports, surveys,
Change Orders, designs, or Specifications; or

2. giving directions or instructions, or failing to give them, if that is the primary cause of the injury or damage.

Delegation of Professional Design Services

A

Contractor will not be required to provide professional design services unless such services are specifically required
by the Contract Documents for a portion of the Work or unless such services are required to carry out Contractor’s
responsibilities for construction means, methods, techniques, sequences and procedures. Contractor shall not be
required to provide professional services in violation of applicable law.

If professional design services or certifications by a design professional related to systems, materials or equipment
are specifically required of Contractor by the Contract Documents, Owner and Engineer will specify all performance
and design criteria that such services must satisfy. Contractor shall cause such services or certifications to be
provided by a properly licensed professional, whose signature and seal shall appear on all drawings, calculations,
specifications, certifications, Shop Drawings and other submittals prepared by such professional. Shop Drawings
and other submittals related to the Work designed or certified by such professional, if prepared by others, shall bear
such professional’s written approval when submitted to Engineer.

Owner and Engineer shall be entitled to rely upon the adequacy, accuracy and completeness of the services,
certifications or approvals performed by such design professionals, provided Owner and Engineer have specified to
Contractor all performance and design criteria that such services must satisfy.

Pursuant to this Paragraph 6.21, Engineer’s review and approval of design calculations and design drawings will be
only for the limited purpose of checking for conformance with performance and design criteria given and the design
concept expressed in the Contract Documents. Engineer’s review and approval of Shop Drawings and other
submittals (except design calculations and design drawings) will be only for the purpose stated in Paragraph
6.17.D.1.

Contractor shall not be responsible for the adequacy of the performance or design criteria required by the Contract
Documents.

EJCDC C-700 Standard General Conditions of the Construction Contract
Copyright © 2007 National Society of Professional Engineers for EJCDC. All rights reserved.
STANDARD GENERAL CONDITIONS OF THE CONSTRUCTION CONTRACT
00700 - 31



ARTICLE 7- OTHER WORK AT THE SITE

7.01

7.02

7.03

Related Work at Site

A.

Owner may perform other work related to the Project at the Site with Owner’s employees, or through other direct
contracts therefor, or have other work performed by utility owners. If such other work is not noted in the Contract
Documents, then:

1. written notice thereof will be given to Contractor prior to starting any such other work; and

2. if Owner and Contractor are unable to agree on entitlement to or on the amount or extent, if any, of any
adjustment in the Contract Price or Contract Times that should be allowed as a result of such other work, a
Claim may be made therefor as provided in Paragraph 10.05.

Contractor shall afford each other contractor who is a party to such a direct contract, each utility owner, and Owner,
if Owner is performing other work with Owner’s employees, proper and safe access to the Site, provide a reasonable
opportunity for the introduction and storage of materials and equipment and the execution of such other work, and
properly coordinate the Work with theirs. Contractor shall do all cutting, fitting, and patching of the Work that may
be required to properly connect or otherwise make its several parts come together and properly integrate with such
other work. Contractor shall not endanger any work of others by cutting, excavating, or otherwise altering such
work; provided, however, that Contractor may cut or alter others' work with the written consent of Engineer and the
others whose work will be affected. The duties and responsibilities of Contractor under this Paragraph are for the
benefit of such utility owners and other contractors to the extent that there are comparable provisions for the benefit
of Contractor in said direct contracts between Owner and such utility owners and other contractors.

If the proper execution or results of any part of Contractor’s Work depends upon work performed by others under
this Article 7, Contractor shall inspect such other work and promptly report to Engineer in writing any delays,
defects, or deficiencies in such other work that render it unavailable or unsuitable for the proper execution and
results of Contractor’s Work. Contractor’s failure to so report will constitute an acceptance of such other work as fit
and proper for integration with Contractor’s Work except for latent defects and deficiencies in such other work.

Coordination

A.

B.

If Owner intends to contract with others for the performance of other work on the Project at the Site, the following
will be set forth in Supplementary Conditions:

1. the individual or entity who will have authority and responsibility for coordination of the activities among the
various contractors will be identified;

2. the specific matters to be covered by such authority and responsibility will be itemized; and

3. the extent of such authority and responsibilities will be provided.

Unless otherwise provided in the Supplementary Conditions, Owner shall have sole authority and responsibility for
such coordination.

Legal Relationships

A

B.

Paragraphs 7.01.A and 7.02 are not applicable for utilities not under the control of Owner.

Each other direct contract of Owner under Paragraph 7.01.A shall provide that the other contractor is liable to Owner
and Contractor for the reasonable direct delay and disruption costs incurred by Contractor as a result of the other
contractor’s wrongful actions or inactions.

Contractor shall be liable to Owner and any other contractor under direct contract to Owner for the reasonable direct
delay and disruption costs incurred by such other contractor as a result of Contractor’s wrongful action or inactions.
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ARTICLE 8 - OWNER’S RESPONSIBILITIES

8.01

8.02

8.03

8.04

8.05

8.06

8.07

8.08

8.09

8.10

Communications to Contractor

A. Except as otherwise provided in these General Conditions, Owner shall issue all communications to Contractor
through Engineer.

Replacement of Engineer

A. In case of termination of the employment of Engineer, Owner shall appoint an engineer to whom Contractor makes
no reasonable objection, whose status under the Contract Documents shall be that of the former Engineer.

Furnish Data

A. Owner shall promptly furnish the data required of Owner under the Contract Documents.

Pay When Due

A. Owner shall make payments to Contractor when they are due as provided in Paragraphs 14.02.C and 14.07.C.

Lands and Easements; Reports and Tests

A. Owner’s duties with respect to providing lands and easements and providing engineering surveys to establish
reference points are set forth in Paragraphs 4.01 and 4.05. Paragraph 4.02 refers to Owner’s identifying and making
available to Contractor copies of reports of explorations and tests of subsurface conditions and drawings of physical
conditions relating to existing surface or subsurface structures at the Site.

Insurance

A. Owner’s responsibilities, if any, with respect to purchasing and maintaining liability and property insurance are set
forth in Article 5.

Change Orders

A. Owner is obligated to execute Change Orders as indicated in Paragraph 10.03.

Inspections, Tests, and Approvals

A. Owner’s responsibility with respect to certain inspections, tests, and approvals is set forth in Paragraph 13.03.B.

Limitations on Owner’s Responsibilities

A. The Owner shall not supervise, direct, or have control or authority over, nor be responsible for, Contractor’s means,
methods, techniques, sequences, or procedures of construction, or the safety precautions and programs incident
thereto, or for any failure of Contractor to comply with Laws and Regulations applicable to the performance of the
Work. Owner will not be responsible for Contractor’s failure to perform the Work in accordance with the Contract
Documents.

Undisclosed Hazardous Environmental Condition

A. Owner’s responsibility in respect to an undisclosed Hazardous Environmental Condition is set forth in Paragraph
4.06.
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8.11 Evidence of Financial Arrangements

A. Upon request of Contractor, Owner shall furnish Contractor reasonable evidence that financial arrangements have
been made to satisfy Owner’s obligations under the Contract Documents.

8.12 Compliance with Safety Program

A. While at the Site, Owner’s employees and representatives shall comply with the specific applicable requirements of
Contractor’s safety programs of which Owner has been informed pursuant to Paragraph 6.13.D.

ARTICLE 9 - ENGINEER’S STATUS DURING CONSTRUCTION
9.01 Owner’s Representative

A. Engineer will be Owner’s representative during the construction period. The duties and responsibilities and the
limitations of authority of Engineer as Owner’s representative during construction are set forth in the Contract
Documents.

9.02 Visits to Site

A. Engineer will make visits to the Site at intervals appropriate to the various stages of construction as Engineer deems
necessary in order to observe as an experienced and qualified design professional the progress that has been made
and the quality of the various aspects of Contractor’s executed Work. Based on information obtained during such
visits and observations, Engineer, for the benefit of Owner, will determine, in general, if the Work is proceeding in
accordance with the Contract Documents. Engineer will not be required to make exhaustive or continuous
inspections on the Site to check the quality or quantity of the Work. Engineer’s efforts will be directed toward
providing for Owner a greater degree of confidence that the completed Work will conform generally to the Contract
Documents. On the basis of such visits and observations, Engineer will keep Owner informed of the progress of the
Work and will endeavor to guard Owner against defective Work.

B. Engineer’s visits and observations are subject to all the limitations on Engineer’s authority and responsibility set
forth in Paragraph 9.09. Particularly, but without limitation, during or as a result of Engineer’s visits or observations
of Contractor’s Work, Engineer will not supervise, direct, control, or have authority over or be responsible for
Contractor’s means, methods, techniques, sequences, or procedures of construction, or the safety precautions and
programs incident thereto, or for any failure of Contractor to comply with Laws and Regulations applicable to the
performance of the Work.

9.03 Project Representative

A. If Owner and Engineer agree, Engineer will furnish a Resident Project Representative to assist Engineer in providing
more extensive observation of the Work. The authority and responsibilities of any such Resident Project
Representative and assistants will be as provided in the Supplementary Conditions, and limitations on the
responsibilities thereof will be as provided in Paragraph 9.09 If Owner designates another representative or agent to
represent Owner at the Site who is not Engineer’s consultant, agent or employee, the responsibilities and authority
and limitations thereon of such other individual or entity will be as provided in the Supplementary Conditions.

9.04 Authorized Variations in Work

A. Engineer may authorize minor variations in the Work from the requirements of the Contract Documents which do
not involve an adjustment in the Contract Price or the Contract Times and are compatible with the design concept of
the completed Project as a functioning whole as indicated by the Contract Documents. These may be accomplished
by a Field Order and will be binding on Owner and also on Contractor, who shall perform the Work involved
promptly. If Owner or Contractor believes that a Field Order justifies an adjustment in the Contract Price or Contract
Times, or both, and the parties are unable to agree on entitlement to or on the amount or extent, if any, of any such
adjustment, a Claim may be made therefor as provided in Paragraph 10.05.
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9.05

9.06

9.07

9.08

9.09

Rejecting Defective Work

A.

Engineer will have authority to reject Work which Engineer believes to be defective, or that Engineer believes will
not produce a completed Project that conforms to the Contract Documents or that will prejudice the integrity of the
design concept of the completed Project as a functioning whole as indicated by the Contract Documents. Engineer
will also have authority to require special inspection or testing of the Work as provided in Paragraph 13.04, whether
or not the Work is fabricated, installed, or completed.

Shop Drawings, Change Orders and Payments

A.

C.

D.

In connection with Engineer’s authority, and limitations thereof, as to Shop Drawings and Samples, see Paragraph
6.17.

In connection with Engineer’s authority, and limitations thereof, as to design calculations and design drawings
submitted in response to a delegation of professional design services, if any, see Paragraph 6.21.

In connection with Engineer’s authority as to Change Orders, see Articles 10, 11, and 12.

In connection with Engineer’s authority as to Applications for Payment, see Article 14.

Determinations for Unit Price Work

A

Engineer will determine the actual quantities and classifications of Unit Price Work performed by Contractor.
Engineer will review with Contractor the Engineer’s preliminary determinations on such matters before rendering a
written decision thereon (by recommendation of an Application for Payment or otherwise). Engineer’s written
decision thereon will be final and binding (except as modified by Engineer to reflect changed factual conditions or
more accurate data) upon Owner and Contractor, subject to the provisions of Paragraph 10.05.

Decisions on Requirements of Contract Documents and Acceptability of Work

A

Engineer will be the initial interpreter of the requirements of the Contract Documents and judge of the acceptability
of the Work thereunder. All matters in question and other matters between Owner and Contractor arising prior to the
date final payment is due relating to the acceptability of the Work, and the interpretation of the requirements of the
Contract Documents pertaining to the performance of the Work, will be referred initially to Engineer in writing
within 30 days of the event giving rise to the question.

Engineer will, with reasonable promptness, render a written decision on the issue referred. 1f Owner or Contractor
believes that any such decision entitles them to an adjustment in the Contract Price or Contract Times or both, a
Claim may be made under Paragraph 10.05. The date of Engineer’s decision shall be the date of the event giving
rise to the issues referenced for the purposes of Paragraph 10.05.B.

Engineer’s written decision on the issue referred will be final and binding on Owner and Contractor, subject to the
provisions of Paragraph 10.05.

. When functioning as interpreter and judge under this Paragraph 9.08, Engineer will not show partiality to Owner or

Contractor and will not be liable in connection with any interpretation or decision rendered in good faith in such
capacity.

Limitations on Engineer’s Authority and Responsibilities

A.

Neither Engineer’s authority or responsibility under this Article 9 or under any other provision of the Contract
Documents nor any decision made by Engineer in good faith either to exercise or not exercise such authority or
responsibility or the undertaking, exercise, or performance of any authority or responsibility by Engineer shall
create, impose, or give rise to any duty in contract, tort, or otherwise owed by Engineer to Contractor, any
Subcontractor, any Supplier, any other individual or entity, or to any surety for or employee or agent of any of them.
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9.10

Engineer will not supervise, direct, control, or have authority over or be responsible for Contractor’s means,
methods, techniques, sequences, or procedures of construction, or the safety precautions and programs incident
thereto, or for any failure of Contractor to comply with Laws and Regulations applicable to the performance of the
Work. Engineer will not be responsible for Contractor’s failure to perform the Work in accordance with the
Contract Documents.

Engineer will not be responsible for the acts or omissions of Contractor or of any Subcontractor, any Supplier, or of
any other individual or entity performing any of the Work.

Engineer’s review of the final Application for Payment and accompanying documentation and all maintenance and
operating instructions, schedules, guarantees, bonds, certificates of inspection, tests and approvals, and other
documentation required to be delivered by Paragraph 14.07.A will only be to determine generally that their content
complies with the requirements of, and in the case of certificates of inspections, tests, and approvals that the results
certified indicate compliance with, the Contract Documents.

The limitations upon authority and responsibility set forth in this Paragraph 9.09 shall also apply to the Resident
Project Representative, if any, and assistants, if any.

Compliance with Safety Program

A

While at the Site, Engineer’s employees and representatives shall comply with the specific applicable requirements
of Contractor’s safety programs of which Engineer has been informed pursuant to Paragraph 6.13.D.

ARTICLE 10 - CHANGES IN THE WORK; CLAIMS

10.01

10.02

10.03

Authorized Changes in the Work

A

Without invalidating the Contract and without notice to any surety, Owner may, at any time or from time to time,
order additions, deletions, or revisions in the Work by a Change Order, or a Work Change Directive. Upon receipt
of any such document, Contractor shall promptly proceed with the Work involved which will be performed under
the applicable conditions of the Contract Documents (except as otherwise specifically provided).

If Owner and Contractor are unable to agree on entitlement to, or on the amount or extent, if any, of an adjustment in
the Contract Price or Contract Times, or both, that should be allowed as a result of a Work Change Directive, a
Claim may be made therefor as provided in Paragraph 10.05.

Unauthorized Changes in the Work

A.

Contractor shall not be entitled to an increase in the Contract Price or an extension of the Contract Times with
respect to any work performed that is not required by the Contract Documents as amended, modified, or
supplemented as provided in Paragraph 3.04, except in the case of an emergency as provided in Paragraph 6.16 or in
the case of uncovering Work as provided in Paragraph 13.04.D.

Execution of Change Orders

A.

Owner and Contractor shall execute appropriate Change Orders recommended by Engineer covering:

1. changes in the Work which are: (i) ordered by Owner pursuant to Paragraph 10.01.A, (ii) required because of
acceptance of defective Work under Paragraph 13.08.A or Owner’s correction of defective Work under
Paragraph 13.09, or (iii) agreed to by the parties;

2. changes in the Contract Price or Contract Times which are agreed to by the parties, including any undisputed
sum or amount of time for Work actually performed in accordance with a Work Change Directive; and

3. changes in the Contract Price or Contract Times which embody the substance of any written decision rendered
by Engineer pursuant to Paragraph 10.05; provided that, in lieu of executing any such Change Order, an appeal
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10.04

10.05

may be taken from any such decision in accordance with the provisions of the Contract Documents and
applicable Laws and Regulations, but during any such appeal, Contractor shall carry on the Work and adhere to
the Progress Schedule as provided in Paragraph 6.18.A.

Notification to Surety

A

If the provisions of any bond require notice to be given to a surety of any change affecting the general scope of the
Work or the provisions of the Contract Documents (including, but not limited to, Contract Price or Contract Times),
the giving of any such notice will be Contractor’s responsibility. The amount of each applicable bond will be
adjusted to reflect the effect of any such change.

Claims

A.

Engineer’s Decision Required: All Claims, except those waived pursuant to Paragraph 14.09, shall be referred to the
Engineer for decision. A decision by Engineer shall be required as a condition precedent to any exercise by Owner
or Contractor of any rights or remedies either may otherwise have under the Contract Documents or by Laws and
Regulations in respect of such Claims.

. Notice: Written notice stating the general nature of each Claim shall be delivered by the claimant to Engineer and the

other party to the Contract promptly (but in no event later than 30 days) after the start of the event giving rise

thereto. The responsibility to substantiate a Claim shall rest with the party making the Claim. Notice of the amount
or extent of the Claim, with supporting data shall be delivered to the Engineer and the other party to the Contract
within 60 days after the start of such event (unless Engineer allows additional time for claimant to submit additional
or more accurate data in support of such Claim). A Claim for an adjustment in Contract Price shall be prepared in
accordance with the provisions of Paragraph 12.01.B. A Claim for an adjustment in Contract Times shall be
prepared in accordance with the provisions of Paragraph 12.02.B. Each Claim shall be accompanied by claimant’s
written statement that the adjustment claimed is the entire adjustment to which the claimant believes it is entitled as a
result of said event. The opposing party shall submit any response to Engineer and the claimant within 30 days after
receipt of the claimant’s last submittal (unless Engineer allows additional time).

Engineer’s Action: Engineer will review each Claim and, within 30 days after receipt of the last submittal of the
claimant or the last submittal of the opposing party, if any, take one of the following actions in writing:

1. deny the Claim in whole or in part;

2. approve the Claim; or

3. notify the parties that the Engineer is unable to resolve the Claim if, in the Engineer’s sole discretion, it would
be inappropriate for the Engineer to do so. For purposes of further resolution of the Claim, such notice shall be
deemed a denial.

In the event that Engineer does not take action on a Claim within said 30 days, the Claim shall be deemed denied.

Engineer’s written action under Paragraph 10.05.C or denial pursuant to Paragraphs 10.05.C.3 or 10.05.D will be
final and binding upon Owner and Contractor, unless Owner or Contractor invoke the dispute resolution procedure
set forth in Article 16 within 30 days of such action or denial.

No Claim for an adjustment in Contract Price or Contract Times will be valid if not submitted in accordance with
this Paragraph 10.05.

ARTICLE 11 - COST OF THE WORK; ALLOWANCES; UNIT PRICE WORK

11.01

Cost of the Work

A. Costs Included: The term Cost of the Work means the sum of all costs, except those excluded in Paragraph 11.01.B,

necessarily incurred and paid by Contractor in the proper performance of the Work. When the value of any Work
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covered by a Change Order or when a Claim for an adjustment in Contract Price is determined on the basis of Cost
of the Work, the costs to be reimbursed to Contractor will be only those additional or incremental costs required
because of the change in the Work or because of the event giving rise to the Claim. Except as otherwise may be
agreed to in writing by Owner, such costs shall be in amounts no higher than those prevailing in the locality of the
Project, shall not include any of the costs itemized in Paragraph 11.01.B, and shall include only the following items:

1.

Payroll costs for employees in the direct employ of Contractor in the performance of the Work under schedules
of job classifications agreed upon by Owner and Contractor. Such employees shall include, without limitation,
superintendents, foremen, and other personnel employed full time on the Work. Payroll costs for employees not
employed full time on the Work shall be apportioned on the basis of their time spent on the Work. Payroll costs
shall include, but not be limited to, salaries and wages plus the cost of fringe benefits, which shall include social
security contributions, unemployment, excise, and payroll taxes, workers’ compensation, health and retirement
benefits, bonuses, sick leave, vacation and holiday pay applicable thereto. The expenses of performing Work
outside of regular working hours, on Saturday, Sunday, or legal holidays, shall be included in the above to the
extent authorized by Owner.

Cost of all materials and equipment furnished and incorporated in the Work, including costs of transportation
and storage thereof, and Suppliers’ field services required in connection therewith. All cash discounts shall
accrue to Contractor unless Owner deposits funds with Contractor with which to make payments, in which case
the cash discounts shall accrue to Owner. All trade discounts, rebates and refunds and returns from sale of
surplus materials and equipment shall accrue to Owner, and Contractor shall make provisions so that they may
be obtained.

Payments made by Contractor to Subcontractors for Work performed by Subcontractors. If required by Owner,
Contractor shall obtain competitive bids from subcontractors acceptable to Owner and Contractor and shall
deliver such bids to Owner, who will then determine, with the advice of Engineer, which bids, if any, will be
acceptable. If any subcontract provides that the Subcontractor is to be paid on the basis of Cost of the Work
plus a fee, the Subcontractor’s Cost of the Work and fee shall be determined in the same manner as Contractor’s
Cost of the Work and fee as provided in this Paragraph 11.01.

Costs of special consultants (including but not limited to engineers, architects, testing laboratories, surveyors,
attorneys, and accountants) employed for services specifically related to the Work.

Supplemental costs including the following:

a.  The proportion of necessary transportation, travel, and subsistence expenses of Contractor’s employees
incurred in discharge of duties connected with the Work.

b. Cost, including transportation and maintenance, of all materials, supplies, equipment, machinery,
appliances, office, and temporary facilities at the Site, and hand tools not owned by the workers, which are
consumed in the performance of the Work, and cost, less market value, of such items used but not
consumed which remain the property of Contractor.

c. Rentals of all construction equipment and machinery, and the parts thereof whether rented from Contractor
or others in accordance with rental agreements approved by Owner with the advice of Engineer, and the
costs of transportation, loading, unloading, assembly, dismantling, and removal thereof. All such costs
shall be in accordance with the terms of said rental agreements. The rental of any such equipment,
machinery, or parts shall cease when the use thereof is no longer necessary for the Work.

d. Sales, consumer, use, and other similar taxes related to the Work, and for which Contractor is liable, as
imposed by Laws and Regulations.

e. Deposits lost for causes other than negligence of Contractor, any Subcontractor, or anyone directly or
indirectly employed by any of them or for whose acts any of them may be liable, and royalty payments and
fees for permits and licenses.

f. Losses and damages (and related expenses) caused by damage to the Work, not compensated by insurance
or otherwise, sustained by Contractor in connection with the performance of the Work (except losses and
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11.02

damages within the deductible amounts of property insurance established in accordance with Paragraph
5.06.D), provided such losses and damages have resulted from causes other than the negligence of
Contractor, any Subcontractor, or anyone directly or indirectly employed by any of them or for whose acts
any of them may be liable. Such losses shall include settlements made with the written consent and
approval of Owner. No such losses, damages, and expenses shall be included in the Cost of the Work for
the purpose of determining Contractor’s fee.

g. The cost of utilities, fuel, and sanitary facilities at the Site.

h.  Minor expenses such as telegrams, long distance telephone calls, telephone service at the Site, express and
courier services, and similar petty cash items in connection with the Work.

i.  The costs of premiums for all bonds and insurance Contractor is required by the Contract Documents to
purchase and maintain.

Costs Excluded: The term Cost of the Work shall not include any of the following items:

1. Payroll costs and other compensation of Contractor’s officers, executives, principals (of partnerships and sole
proprietorships), general managers, safety managers, engineers, architects, estimators, attorneys, auditors,
accountants, purchasing and contracting agents, expediters, timekeepers, clerks, and other personnel employed
by Contractor, whether at the Site or in Contractor’s principal or branch office for general administration of the
Work and not specifically included in the agreed upon schedule of job classifications referred to in Paragraph
11.01.A.1 or specifically covered by Paragraph 11.01.A.4, all of which are to be considered administrative costs
covered by the Contractor’s fee.

2. Expenses of Contractor’s principal and branch offices other than Contractor’s office at the Site.

3. Any part of Contractor’s capital expenses, including interest on Contractor’s capital employed for the Work and
charges against Contractor for delinquent payments.

4. Costs due to the negligence of Contractor, any Subcontractor, or anyone directly or indirectly employed by any
of them or for whose acts any of them may be liable, including but not limited to, the correction of defective
Work, disposal of materials or equipment wrongly supplied, and making good any damage to property.

5. Other overhead or general expense costs of any kind and the costs of any item not specifically and expressly
included in Paragraphs 11.01.A.

Contractor’s Fee: \When all the Work is performed on the basis of cost-plus, Contractor’s fee shall be determined as
set forth in the Agreement. When the value of any Work covered by a Change Order or when a Claim for an
adjustment in Contract Price is determined on the basis of Cost of the Work, Contractor’s fee shall be determined as
set forth in Paragraph 12.01.C.

Documentation: Whenever the Cost of the Work for any purpose is to be determined pursuant to Paragraphs
11.01.A and 11.01.B, Contractor will establish and maintain records thereof in accordance with generally accepted
accounting practices and submit in a form acceptable to Engineer an itemized cost breakdown together with
supporting data.

Allowances

A

It is understood that Contractor has included in the Contract Price all allowances so named in the Contract
Documents and shall cause the Work so covered to be performed for such sums and by such persons or entities as
may be acceptable to Owner and Engineer.

Cash Allowances:

1. Contractor agrees that:
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11.03

a. the cash allowances include the cost to Contractor (less any applicable trade discounts) of materials and
equipment required by the allowances to be delivered at the Site, and all applicable taxes; and

b. Contractor’s costs for unloading and handling on the Site, labor, installation, overhead, profit, and other
expenses contemplated for the cash allowances have been included in the Contract Price and not in the
allowances, and no demand for additional payment on account of any of the foregoing will be valid.

Contingency Allowance:

1. Contractor agrees that a contingency allowance, if any, is for the sole use of Owner to cover unanticipated costs.

Prior to final payment, an appropriate Change Order will be issued as recommended by Engineer to reflect actual
amounts due Contractor on account of Work covered by allowances, and the Contract Price shall be correspondingly
adjusted.

Unit Price Work

A

Where the Contract Documents provide that all or part of the Work is to be Unit Price Work, initially the Contract
Price will be deemed to include for all Unit Price Work an amount equal to the sum of the unit price for each
separately identified item of Unit Price Work times the estimated quantity of each item as indicated in the
Agreement.

The estimated quantities of items of Unit Price Work are not guaranteed and are solely for the purpose of
comparison of Bids and determining an initial Contract Price. Determinations of the actual quantities and
classifications of Unit Price Work performed by Contractor will be made by Engineer subject to the provisions of
Paragraph 9.07.

Each unit price will be deemed to include an amount considered by Contractor to be adequate to cover Contractor’s
overhead and profit for each separately identified item.

Owner or Contractor may make a Claim for an adjustment in the Contract Price in accordance with Paragraph 10.05
if:

1. the quantity of any item of Unit Price Work performed by Contractor differs materially and significantly from
the estimated quantity of such item indicated in the Agreement; and

2. there is no corresponding adjustment with respect to any other item of Work; and
3. Contractor believes that Contractor is entitled to an increase in Contract Price as a result of having incurred

additional expense or Owner believes that Owner is entitled to a decrease in Contract Price and the parties are
unable to agree as to the amount of any such increase or decrease.

ARTICLE 12 - CHANGE OF CONTRACT PRICE; CHANGE OF CONTRACT TIMES

12.01

Change of Contract Price

A

The Contract Price may only be changed by a Change Order. Any Claim for an adjustment in the Contract Price
shall be based on written notice submitted by the party making the Claim to the Engineer and the other party to the
Contract in accordance with the provisions of Paragraph 10.05.

The value of any Work covered by a Change Order or of any Claim for an adjustment in the Contract Price will be
determined as follows:

1. where the Work involved is covered by unit prices contained in the Contract Documents, by application of such
unit prices to the quantities of the items involved (subject to the provisions of Paragraph 11.03); or
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12.02

12.03

C.

2. where the Work involved is not covered by unit prices contained in the Contract Documents, by a mutually
agreed lump sum (which may include an allowance for overhead and profit not necessarily in accordance with
Paragraph 12.01.C.2); or

3. where the Work involved is not covered by unit prices contained in the Contract Documents and agreement to a
lump sum is not reached under Paragraph 12.01.B.2, on the basis of the Cost of the Work (determined as
provided in Paragraph 11.01) plus a Contractor’s fee for overhead and profit (determined as provided in
Paragraph 12.01.C).

Contractor’s Fee: The Contractor’s fee for overhead and profit shall be determined as follows:
1. amutually acceptable fixed fee; or

2. if afixed fee is not agreed upon, then a fee based on the following percentages of the various portions of the
Cost of the Work:

a. for costs incurred under Paragraphs 11.01.A.1 and 11.01.A.2, the Contractor’s fee shall be 15 percent;
b. for costs incurred under Paragraph 11.01.A.3, the Contractor’s fee shall be five percent;

c. where one or more tiers of subcontracts are on the basis of Cost of the Work plus a fee and no fixed fee is
agreed upon, the intent of Paragraphs 12.01.C.2.a and 12.01.C.2.b is that the Subcontractor who actually
performs the Work, at whatever tier, will be paid a fee of 15 percent of the costs incurred by such
Subcontractor under Paragraphs 11.01.A.1 and 11.01.A.2 and that any higher tier Subcontractor and
Contractor will each be paid a fee of five percent of the amount paid to the next lower tier Subcontractor;

d. no fee shall be payable on the basis of costs itemized under Paragraphs 11.01.A.4, 11.01.A.5, and 11.01.B;

e. the amount of credit to be allowed by Contractor to Owner for any change which results in a net decrease in
cost will be the amount of the actual net decrease in cost plus a deduction in Contractor’s fee by an amount
equal to five percent of such net decrease; and

f.  when both additions and credits are involved in any one change, the adjustment in Contractor’s fee shall be
computed on the basis of the net change in accordance with Paragraphs 12.01.C.2.a through 12.01.C.2.e,
inclusive.

Change of Contract Times

A

The Contract Times may only be changed by a Change Order. Any Claim for an adjustment in the Contract Times
shall be based on written notice submitted by the party making the Claim to the Engineer and the other party to the
Contract in accordance with the provisions of Paragraph 10.05.

Any adjustment of the Contract Times covered by a Change Order or any Claim for an adjustment in the Contract
Times will be determined in accordance with the provisions of this Article 12.

Delays

A.

Where Contractor is prevented from completing any part of the Work within the Contract Times due to delay
beyond the control of Contractor, the Contract Times will be extended in an amount equal to the time lost due to
such delay if a Claim is made therefor as provided in Paragraph 12.02.A. Delays beyond the control of Contractor
shall include, but not be limited to, acts or neglect by Owner, acts or neglect of utility owners or other contractors
performing other work as contemplated by Article 7, fires, floods, epidemics, abnormal weather conditions, or acts
of God.

If Owner, Engineer, or other contractors or utility owners performing other work for Owner as contemplated by
Article 7, or anyone for whom Owner is responsible, delays, disrupts, or interferes with the performance or progress
of the Work, then Contractor shall be entitled to an equitable adjustment in the Contract Price or the Contract Times,
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or both. Contractor’s entitlement to an adjustment of the Contract Times is conditioned on such adjustment being
essential to Contractor’s ability to complete the Work within the Contract Times.

C. If Contractor is delayed in the performance or progress of the Work by fire, flood, epidemic, abnormal weather
conditions, acts of God, acts or failures to act of utility owners not under the control of Owner, or other causes not
the fault of and beyond control of Owner and Contractor, then Contractor shall be entitled to an equitable adjustment
in Contract Times, if such adjustment is essential to Contractor’s ability to complete the Work within the Contract
Times. Such an adjustment shall be Contractor’s sole and exclusive remedy for the delays described in this
Paragraph 12.03.C.

D. Owner, Engineer, and their officers, directors, members, partners, employees, agents, consultants, or subcontractors
shall not be liable to Contractor for any claims, costs, losses, or damages (including but not limited to all fees and
charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute
resolution costs) sustained by Contractor on or in connection with any other project or anticipated project.

E. Contractor shall not be entitled to an adjustment in Contract Price or Contract Times for delays within the control of
Contractor. Delays attributable to and within the control of a Subcontractor or Supplier shall be deemed to be delays
within the control of Contractor.

ARTICLE 13- TESTS AND INSPECTIONS; CORRECTION, REMOVAL OR ACCEPTANCE OF DEFECTIVE
WORK

13.01  Notice of Defects

A. Prompt notice of all defective Work of which Owner or Engineer has actual knowledge will be given to Contractor.
Defective Work may be rejected, corrected, or accepted as provided in this Article 13.

13.02  Access to Work

A. Owner, Engineer, their consultants and other representatives and personnel of Owner, independent testing
laboratories, and governmental agencies with jurisdictional interests will have access to the Site and the Work at
reasonable times for their observation, inspection, and testing. Contractor shall provide them proper and safe
conditions for such access and advise them of Contractor’s safety procedures and programs so that they may comply
therewith as applicable.

13.03  Tests and Inspections

A. Contractor shall give Engineer timely notice of readiness of the Work for all required inspections, tests, or approvals
and shall cooperate with inspection and testing personnel to facilitate required inspections or tests.

B. Owner shall employ and pay for the services of an independent testing laboratory to perform all inspections, tests, or
approvals required by the Contract Documents except:

1. forinspections, tests, or approvals covered by Paragraphs 13.03.C and 13.03.D below;

2. that costs incurred in connection with tests or inspections conducted pursuant to Paragraph 13.04.B shall be paid
as provided in Paragraph 13.04.C; and

3. as otherwise specifically provided in the Contract Documents.

C. If Laws or Regulations of any public body having jurisdiction require any Work (or part thereof) specifically to be
inspected, tested, or approved by an employee or other representative of such public body, Contractor shall assume
full responsibility for arranging and obtaining such inspections, tests, or approvals, pay all costs in connection
therewith, and furnish Engineer the required certificates of inspection or approval.
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D. Contractor shall be responsible for arranging and obtaining and shall pay all costs in connection with any
inspections, tests, or approvals required for Owner’s and Engineer’s acceptance of materials or equipment to be
incorporated in the Work; or acceptance of materials, mix designs, or equipment submitted for approval prior to
Contractor’s purchase thereof for incorporation in the Work. Such inspections, tests, or approvals shall be
performed by organizations acceptable to Owner and Engineer.

E. If any Work (or the work of others) that is to be inspected, tested, or approved is covered by Contractor without
written concurrence of Engineer, Contractor shall, if requested by Engineer, uncover such Work for observation.

F. Uncovering Work as provided in Paragraph 13.03.E shall be at Contractor’s expense unless Contractor has given
Engineer timely notice of Contractor’s intention to cover the same and Engineer has not acted with reasonable
promptness in response to such notice.

13.04  Uncovering Work

A. If any Work is covered contrary to the written request of Engineer, it must, if requested by Engineer, be uncovered
for Engineer’s observation and replaced at Contractor’s expense.

B. If Engineer considers it necessary or advisable that covered Work be observed by Engineer or inspected or tested by
others, Contractor, at Engineer’s request, shall uncover, expose, or otherwise make available for observation,
inspection, or testing as Engineer may require, that portion of the Work in question, furnishing all necessary labor,
material, and equipment.

C. Ifitis found that the uncovered Work is defective, Contractor shall pay all claims, costs, losses, and damages
(including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all
court or arbitration or other dispute resolution costs) arising out of or relating to such uncovering, exposure,
observation, inspection, and testing, and of satisfactory replacement or reconstruction (including but not limited to
all costs of repair or replacement of work of others); and Owner shall be entitled to an appropriate decrease in the
Contract Price. If the parties are unable to agree as to the amount thereof, Owner may make a Claim therefor as
provided in Paragraph 10.05.

D. If the uncovered Work is not found to be defective, Contractor shall be allowed an increase in the Contract Price or
an extension of the Contract Times, or both, directly attributable to such uncovering, exposure, observation,
inspection, testing, replacement, and reconstruction. If the parties are unable to agree as to the amount or extent
thereof, Contractor may make a Claim therefor as provided in Paragraph 10.05.

13.05 Owner May Stop the Work

A. If the Work is defective, or Contractor fails to supply sufficient skilled workers or suitable materials or equipment, or
fails to perform the Work in such a way that the completed Work will conform to the Contract Documents, Owner
may order Contractor to stop the Work, or any portion thereof, until the cause for such order has been eliminated,;
however, this right of Owner to stop the Work shall not give rise to any duty on the part of Owner to exercise this
right for the benefit of Contractor, any Subcontractor, any Supplier, any other individual or entity, or any surety for,
or employee or agent of any of them.

13.06  Correction or Removal of Defective Work

A. Promptly after receipt of written notice, Contractor shall correct all defective Work, whether or not fabricated,
installed, or completed, or, if the Work has been rejected by Engineer, remove it from the Project and replace it with
Work that is not defective. Contractor shall pay all claims, costs, losses, and damages (including but not limited to
all fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other
dispute resolution costs) arising out of or relating to such correction or removal (including but not limited to all costs
of repair or replacement of work of others).

B. When correcting defective Work under the terms of this Paragraph 13.06 or Paragraph 13.07, Contractor shall take
no action that would void or otherwise impair Owner’s special warranty and guarantee, if any, on said Work.
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13.07

13.08

13.09

Correction Period

A.

If within one year after the date of Substantial Completion (or such longer period of time as may be prescribed by
the terms of any applicable special guarantee required by the Contract Documents) or by any specific provision of
the Contract Documents, any Work is found to be defective, or if the repair of any damages to the land or areas made
available for Contractor’s use by Owner or permitted by Laws and Regulations as contemplated in Paragraph 6.11.A
is found to be defective, Contractor shall promptly, without cost to Owner and in accordance with Owner’s written
instructions:

1. repair such defective land or areas; or
2. correct such defective Work; or

3. if the defective Work has been rejected by Owner, remove it from the Project and replace it with Work that is
not defective, and

4. satisfactorily correct or repair or remove and replace any damage to other Work, to the work of others or other
land or areas resulting therefrom.

. If Contractor does not promptly comply with the terms of Owner’s written instructions, or in an emergency where

delay would cause serious risk of loss or damage, Owner may have the defective Work corrected or repaired or may
have the rejected Work removed and replaced. All claims, costs, losses, and damages (including but not limited to all
fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other
dispute resolution costs) arising out of or relating to such correction or repair or such removal and replacement
(including but not limited to all costs of repair or replacement of work of others) will be paid by Contractor.

In special circumstances where a particular item of equipment is placed in continuous service before Substantial
Completion of all the Work, the correction period for that item may start to run from an earlier date if so provided in
the Specifications.

Where defective Work (and damage to other Work resulting therefrom) has been corrected or removed and replaced
under this Paragraph 13.07, the correction period hereunder with respect to such Work will be extended for an
additional period of one year after such correction or removal and replacement has been satisfactorily completed.

Contractor’s obligations under this Paragraph 13.07 are in addition to any other obligation or warranty. The
provisions of this Paragraph 13.07 shall not be construed as a substitute for, or a waiver of, the provisions of any
applicable statute of limitation or repose.

Acceptance of Defective Work

A

If, instead of requiring correction or removal and replacement of defective Work, Owner (and, prior to Engineer’s
recommendation of final payment, Engineer) prefers to accept it, Owner may do so. Contractor shall pay all claims,
costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, attorneys, and
other professionals and all court or arbitration or other dispute resolution costs) attributable to Owner’s evaluation of
and determination to accept such defective Work (such costs to be approved by Engineer as to reasonableness) and
for the diminished value of the Work to the extent not otherwise paid by Contractor pursuant to this sentence. If any
such acceptance occurs prior to Engineer’s recommendation of final payment, a Change Order will be issued
incorporating the necessary revisions in the Contract Documents with respect to the Work, and Owner shall be
entitled to an appropriate decrease in the Contract Price, reflecting the diminished value of Work so accepted. If the
parties are unable to agree as to the amount thereof, Owner may make a Claim therefor as provided in Paragraph
10.05. If the acceptance occurs after such recommendation, an appropriate amount will be paid by Contractor to
Owner.

Owner May Correct Defective Work

A

If Contractor fails within a reasonable time after written notice from Engineer to correct defective Work, or to
remove and replace rejected Work as required by Engineer in accordance with Paragraph 13.06.A, or if Contractor
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fails to perform the Work in accordance with the Contract Documents, or if Contractor fails to comply with any
other provision of the Contract Documents, Owner may, after seven days written notice to Contractor, correct, or
remedy any such deficiency.

B. In exercising the rights and remedies under this Paragraph 13.09, Owner shall proceed expeditiously. In connection
with such corrective or remedial action, Owner may exclude Contractor from all or part of the Site, take possession
of all or part of the Work and suspend Contractor’s services related thereto, take possession of Contractor’s tools,
appliances, construction equipment and machinery at the Site, and incorporate in the Work all materials and
equipment stored at the Site or for which Owner has paid Contractor but which are stored elsewhere. Contractor
shall allow Owner, Owner’s representatives, agents and employees, Owner’s other contractors, and Engineer and
Engineer’s consultants access to the Site to enable Owner to exercise the rights and remedies under this Paragraph.

C. Allclaims, costs, losses, and damages (including but not limited to all fees and charges of engineers, architects,
attorneys, and other professionals and all court or arbitration or other dispute resolution costs) incurred or sustained
by Owner in exercising the rights and remedies under this Paragraph 13.09 will be charged against Contractor, and a
Change Order will be issued incorporating the necessary revisions in the Contract Documents with respect to the
Work; and Owner shall be entitled to an appropriate decrease in the Contract Price. If the parties are unable to agree
as to the amount of the adjustment, Owner may make a Claim therefor as provided in Paragraph 10.05. Such claims,
costs, losses and damages will include but not be limited to all costs of repair, or replacement of work of others
destroyed or damaged by correction, removal, or replacement of Contractor’s defective Work.

D. Contractor shall not be allowed an extension of the Contract Times because of any delay in the performance of the
Work attributable to the exercise by Owner of Owner’s rights and remedies under this Paragraph 13.09.

ARTICLE 14 - PAYMENTS TO CONTRACTOR AND COMPLETION

14.01  Schedule of Values

A. The Schedule of Values established as provided in Paragraph 2.07.A will serve as the basis for progress payments
and will be incorporated into a form of Application for Payment acceptable to Engineer. Progress payments on
account of Unit Price Work will be based on the number of units completed.

14.02  Progress Payments

A. Applications for Payments:

1. Atleast 20 days before the date established in the Agreement for each progress payment (but not more often
than once a month), Contractor shall submit to Engineer for review an Application for Payment filled out and
signed by Contractor covering the Work completed as of the date of the Application and accompanied by such
supporting documentation as is required by the Contract Documents. If payment is requested on the basis of
materials and equipment not incorporated in the Work but delivered and suitably stored at the Site or at another
location agreed to in writing, the Application for Payment shall also be accompanied by a bill of sale, invoice,
or other documentation warranting that Owner has received the materials and equipment free and clear of all
Liens and evidence that the materials and equipment are covered by appropriate property insurance or other
arrangements to protect Owner’s interest therein, all of which must be satisfactory to Owner.

2. Beginning with the second Application for Payment, each Application shall include an affidavit of Contractor
stating that all previous progress payments received on account of the Work have been applied on account to
discharge Contractor’s legitimate obligations associated with prior Applications for Payment.

3. The amount of retainage with respect to progress payments will be as stipulated in the Agreement.
B. Review of Applications:

1. Engineer will, within 10 days after receipt of each Application for Payment, either indicate in writing a
recommendation of payment and present the Application to Owner or return the Application to Contractor
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indicating in writing Engineer’s reasons for refusing to recommend payment. In the latter case, Contractor may
make the necessary corrections and resubmit the Application.

Engineer’s recommendation of any payment requested in an Application for Payment will constitute a
representation by Engineer to Owner, based on Engineer’s observations of the executed Work as an experienced
and qualified design professional, and on Engineer’s review of the Application for Payment and the
accompanying data and schedules, that to the best of Engineer’s knowledge, information and belief:

a. the Work has progressed to the point indicated;

b. the quality of the Work is generally in accordance with the Contract Documents (subject to an evaluation of
the Work as a functioning whole prior to or upon Substantial Completion, the results of any subsequent
tests called for in the Contract Documents, a final determination of quantities and classifications for Unit
Price Work under Paragraph 9.07, and any other qualifications stated in the recommendation); and

c. the conditions precedent to Contractor’s being entitled to such payment appear to have been fulfilled in so
far as it is Engineer’s responsibility to observe the Work.

By recommending any such payment Engineer will not thereby be deemed to have represented that:
a. inspections made to check the quality or the quantity of the Work as it has been performed have been
exhaustive, extended to every aspect of the Work in progress, or involved detailed inspections of the Work

beyond the responsibilities specifically assigned to Engineer in the Contract Documents; or

b. there may not be other matters or issues between the parties that might entitle Contractor to be paid
additionally by Owner or entitle Owner to withhold payment to Contractor.

Neither Engineer’s review of Contractor’s Work for the purposes of recommending payments nor Engineer’s
recommendation of any payment, including final payment, will impose responsibility on Engineer:

a. tosupervise, direct, or control the Work, or

b. for the means, methods, techniques, sequences, or procedures of construction, or the safety precautions and
programs incident thereto, or

c. for Contractor’s failure to comply with Laws and Regulations applicable to Contractor’s performance of
the Work, or

d. to make any examination to ascertain how or for what purposes Contractor has used the moneys paid on
account of the Contract Price, or

e. to determine that title to any of the Work, materials, or equipment has passed to Owner free and clear of
any Liens.

Engineer may refuse to recommend the whole or any part of any payment if, in Engineer’s opinion, it would be
incorrect to make the representations to Owner stated in Paragraph 14.02.B.2. Engineer may also refuse to
recommend any such payment or, because of subsequently discovered evidence or the results of subsequent
inspections or tests, revise or revoke any such payment recommendation previously made, to such extent as may
be necessary in Engineer’s opinion to protect Owner from loss because:

a. the Work is defective, or completed Work has been damaged, requiring correction or replacement;

b. the Contract Price has been reduced by Change Orders;

c. Owner has been required to correct defective Work or complete Work in accordance with Paragraph 13.09;
or

d. Engineer has actual knowledge of the occurrence of any of the events enumerated in Paragraph 15.02.A.
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14.03

14.04

C. Payment Becomes Due:

1. Ten days after presentation of the Application for Payment to Owner with Engineer’s recommendation, the
amount recommended will (subject to the provisions of Paragraph 14.02.D) become due, and when due will be
paid by Owner to Contractor.

D. Reduction in Payment:
1. Owner may refuse to make payment of the full amount recommended by Engineer because:
a. claims have been made against Owner on account of Contractor’s performance or furnishing of the Work;

b. Liens have been filed in connection with the Work, except where Contractor has delivered a specific bond
satisfactory to Owner to secure the satisfaction and discharge of such Liens;

c. there are other items entitling Owner to a set-off against the amount recommended; or

d. Owner has actual knowledge of the occurrence of any of the events enumerated in Paragraphs 14.02.B.5.a
through 14.02.B.5.c or Paragraph 15.02.A.

2. If Owner refuses to make payment of the full amount recommended by Engineer, Owner will give Contractor
immediate written notice (with a copy to Engineer) stating the reasons for such action and promptly pay
Contractor any amount remaining after deduction of the amount so withheld. Owner shall promptly pay
Contractor the amount so withheld, or any adjustment thereto agreed to by Owner and Contractor, when
Contractor remedies the reasons for such action.

3. Upon a subsequent determination that Owner’s refusal of payment was not justified, the amount wrongfully
withheld shall be treated as an amount due as determined by Paragraph 14.02.C.1 and subject to interest as
provided in the Agreement.

Contractor’s Warranty of Title

A. Contractor warrants and guarantees that title to all Work, materials, and equipment covered by any Application for
Payment, whether incorporated in the Project or not, will pass to Owner no later than the time of payment free and
clear of all Liens.

Substantial Completion

A. When Contractor considers the entire Work ready for its intended use Contractor shall notify Owner and Engineer in
writing that the entire Work is substantially complete (except for items specifically listed by Contractor as
incomplete) and request that Engineer issue a certificate of Substantial Completion.

B. Promptly after Contractor’s notification, Owner, Contractor, and Engineer shall make an inspection of the Work to
determine the status of completion. If Engineer does not consider the Work substantially complete, Engineer will
notify Contractor in writing giving the reasons therefor.

C. If Engineer considers the Work substantially complete, Engineer will deliver to Owner a tentative certificate of
Substantial Completion which shall fix the date of Substantial Completion. There shall be attached to the certificate
a tentative list of items to be completed or corrected before final payment. Owner shall have seven days after receipt
of the tentative certificate during which to make written objection to Engineer as to any provisions of the certificate
or attached list. If, after considering such objections, Engineer concludes that the Work is not substantially complete,
Engineer will, within 14 days after submission of the tentative certificate to Owner, notify Contractor in writing,
stating the reasons therefor. If, after consideration of Owner’s objections, Engineer considers the Work substantially
complete, Engineer will, within said 14 days, execute and deliver to Owner and Contractor a definitive certificate of
Substantial Completion (with a revised tentative list of items to be completed or corrected) reflecting such changes
from the tentative certificate as Engineer believes justified after consideration of any objections from Owner.
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14.05

14.06

14.07

D.

At the time of delivery of the tentative certificate of Substantial Completion, Engineer will deliver to Owner and
Contractor a written recommendation as to division of responsibilities pending final payment between Owner and
Contractor with respect to security, operation, safety, and protection of the Work, maintenance, heat, utilities,
insurance, and warranties and guarantees. Unless Owner and Contractor agree otherwise in writing and so inform
Engineer in writing prior to Engineer’s issuing the definitive certificate of Substantial Completion, Engineer’s
aforesaid recommendation will be binding on Owner and Contractor until final payment.

Owner shall have the right to exclude Contractor from the Site after the date of Substantial Completion subject to
allowing Contractor reasonable access to remove its property and complete or correct items on the tentative list.

Partial Utilization

A.

Prior to Substantial Completion of all the Work, Owner may use or occupy any substantially completed part of the

Work which has specifically been identified in the Contract Documents, or which Owner, Engineer, and Contractor

agree constitutes a separately functioning and usable part of the Work that can be used by Owner for its intended
purpose without significant interference with Contractor’s performance of the remainder of the Work, subject to the
following conditions:

1. Owner at any time may request Contractor in writing to permit Owner to use or occupy any such part of the
Work which Owner believes to be ready for its intended use and substantially complete. If and when Contractor
agrees that such part of the Work is substantially complete, Contractor, Owner, and Engineer will follow the
procedures of Paragraph 14.04.A through D for that part of the Work.

2. Contractor at any time may notify Owner and Engineer in writing that Contractor considers any such part of the
Work ready for its intended use and substantially complete and request Engineer to issue a certificate of
Substantial Completion for that part of the Work.

3. Within a reasonable time after either such request, Owner, Contractor, and Engineer shall make an inspection of
that part of the Work to determine its status of completion. If Engineer does not consider that part of the Work
to be substantially complete, Engineer will notify Owner and Contractor in writing giving the reasons therefor.
If Engineer considers that part of the Work to be substantially complete, the provisions of Paragraph 14.04 will
apply with respect to certification of Substantial Completion of that part of the Work and the division of
responsibility in respect thereof and access thereto.

4. No use or occupancy or separate operation of part of the Work may occur prior to compliance with the
requirements of Paragraph 5.10 regarding property insurance.

Final Inspection

A

Upon written notice from Contractor that the entire Work or an agreed portion thereof is complete, Engineer will
promptly make a final inspection with Owner and Contractor and will notify Contractor in writing of all particulars
in which this inspection reveals that the Work is incomplete or defective. Contractor shall immediately take such
measures as are necessary to complete such Work or remedy such deficiencies.

Final Payment

A. Application for Payment:

1. After Contractor has, in the opinion of Engineer, satisfactorily completed all corrections identified during the
final inspection and has delivered, in accordance with the Contract Documents, all maintenance and operating
instructions, schedules, guarantees, bonds, certificates or other evidence of insurance, certificates of inspection,
marked-up record documents (as provided in Paragraph 6.12), and other documents, Contractor may make
application for final payment following the procedure for progress payments.

2. The final Application for Payment shall be accompanied (except as previously delivered) by:
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a. all documentation called for in the Contract Documents, including but not limited to the evidence of
insurance required by Paragraph 5.04.B.6;

b. consent of the surety, if any, to final payment;
c. alist of all Claims against Owner that Contractor believes are unsettled; and

d. complete and legally effective releases or waivers (satisfactory to Owner) of all Lien rights arising out of or
Liens filed in connection with the Work.

In lieu of the releases or waivers of Liens specified in Paragraph 14.07.A.2 and as approved by Owner,
Contractor may furnish receipts or releases in full and an affidavit of Contractor that: (i) the releases and
receipts include all labor, services, material, and equipment for which a Lien could be filed; and (ii) all payrolls,
material and equipment bills, and other indebtedness connected with the Work for which Owner might in any
way be responsible, or which might in any way result in liens or other burdens on Owner's property, have been
paid or otherwise satisfied. If any Subcontractor or Supplier fails to furnish such a release or receipt in full,
Contractor may furnish a bond or other collateral satisfactory to Owner to indemnify Owner against any Lien.

B. Engineer’s Review of Application and Acceptance:

1.

If, on the basis of Engineer’s observation of the Work during construction and final inspection, and Engineer’s
review of the final Application for Payment and accompanying documentation as required by the Contract
Documents, Engineer is satisfied that the Work has been completed and Contractor’s other obligations under the
Contract Documents have been fulfilled, Engineer will, within ten days after receipt of the final Application for
Payment, indicate in writing Engineer’s recommendation of payment and present the Application for Payment
to Owner for payment. At the same time Engineer will also give written notice to Owner and Contractor that the
Work is acceptable subject to the provisions of Paragraph 14.09. Otherwise, Engineer will return the
Application for Payment to Contractor, indicating in writing the reasons for refusing to recommend final
payment, in which case Contractor shall make the necessary corrections and resubmit the Application for
Payment.

C. Payment Becomes Due:

1.

Thirty days after the presentation to Owner of the Application for Payment and accompanying documentation,
the amount recommended by Engineer, less any sum Owner is entitled to set off against Engineer’s
recommendation, including but not limited to liquidated damages, will become due and will be paid by Owner
to Contractor.

14.08  Final Completion Delayed

A.

If, through no fault of Contractor, final completion of the Work is significantly delayed, and if Engineer so confirms,
Owner shall, upon receipt of Contractor’s final Application for Payment (for Work fully completed and accepted)
and recommendation of Engineer, and without terminating the Contract, make payment of the balance due for that
portion of the Work fully completed and accepted. If the remaining balance to be held by Owner for Work not fully
completed or corrected is less than the retainage stipulated in the Agreement, and if bonds have been furnished as
required in Paragraph 5.01, the written consent of the surety to the payment of the balance due for that portion of the
Work fully completed and accepted shall be submitted by Contractor to Engineer with the Application for such
payment. Such payment shall be made under the terms and conditions governing final payment, except that it shall
not constitute a waiver of Claims.

14.09 Waiver of Claims

A. The making and acceptance of final payment will constitute:

1.

a waiver of all Claims by Owner against Contractor, except Claims arising from unsettled Liens, from defective
Work appearing after final inspection pursuant to Paragraph 14.06, from failure to comply with the Contract
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Documents or the terms of any special guarantees specified therein, or from Contractor’s continuing obligations
under the Contract Documents; and

2. awaiver of all Claims by Contractor against Owner other than those previously made in accordance with the
requirements herein and expressly acknowledged by Owner in writing as still unsettled.

ARTICLE 15 - SUSPENSION OF WORK AND TERMINATION

15.01  Owner May Suspend Work

A. Atany time and without cause, Owner may suspend the Work or any portion thereof for a period of not more than

90 consecutive days by notice in writing to Contractor and Engineer which will fix the date on which Work will be
resumed. Contractor shall resume the Work on the date so fixed. Contractor shall be granted an adjustment in the
Contract Price or an extension of the Contract Times, or both, directly attributable to any such suspension if
Contractor makes a Claim therefor as provided in Paragraph 10.05.

15.02  Owner May Terminate for Cause

A. The occurrence of any one or more of the following events will justify termination for cause:

B.

1. Contractor’s persistent failure to perform the Work in accordance with the Contract Documents (including, but
not limited to, failure to supply sufficient skilled workers or suitable materials or equipment or failure to adhere
to the Progress Schedule established under Paragraph 2.07 as adjusted from time to time pursuant to Paragraph
6.04);

2. Contractor’s disregard of Laws or Regulations of any public body having jurisdiction;
3. Contractor’s repeated disregard of the authority of Engineer; or

4. Contractor’s violation in any substantial way of any provisions of the Contract Documents.

If one or more of the events identified in Paragraph 15.02.A occur, Owner may, after giving Contractor (and surety)
seven days written notice of its intent to terminate the services of Contractor:

1. exclude Contractor from the Site, and take possession of the Work and of all Contractor’s tools, appliances,
construction equipment, and machinery at the Site, and use the same to the full extent they could be used by
Contractor (without liability to Contractor for trespass or conversion);

2. incorporate in the Work all materials and equipment stored at the Site or for which Owner has paid Contractor
but which are stored elsewhere; and

3. complete the Work as Owner may deem expedient.

If Owner proceeds as provided in Paragraph 15.02.B, Contractor shall not be entitled to receive any further payment
until the Work is completed. f the unpaid balance of the Contract Price exceeds all claims, costs, losses, and
damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals
and all court or arbitration or other dispute resolution costs) sustained by Owner arising out of or relating to
completing the Work, such excess will be paid to Contractor. If such claims, costs, losses, and damages exceed such
unpaid balance, Contractor shall pay the difference to Owner. Such claims, costs, losses, and damages incurred by
Owner will be reviewed by Engineer as to their reasonableness and, when so approved by Engineer, incorporated in
a Change Order. When exercising any rights or remedies under this Paragraph, Owner shall not be required to obtain
the lowest price for the Work performed.

Notwithstanding Paragraphs 15.02.B and 15.02.C, Contractor’s services will not be terminated if Contractor begins
within seven days of receipt of notice of intent to terminate to correct its failure to perform and proceeds diligently to
cure such failure within no more than 30 days of receipt of said notice.
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15.03

15.04

E.

Where Contractor’s services have been so terminated by Owner, the termination will not affect any rights or
remedies of Owner against Contractor then existing or which may thereafter accrue. Any retention or payment of
moneys due Contractor by Owner will not release Contractor from liability.

If and to the extent that Contractor has provided a performance bond under the provisions of Paragraph 5.01.A, the
termination procedures of that bond shall supersede the provisions of Paragraphs 15.02.B and 15.02.C.

Owner May Terminate For Convenience

A.

Upon seven days written notice to Contractor and Engineer, Owner may, without cause and without prejudice to any
other right or remedy of Owner, terminate the Contract. In such case, Contractor shall be paid for (without
duplication of any items):

1. completed and acceptable Work executed in accordance with the Contract Documents prior to the effective date
of termination, including fair and reasonable sums for overhead and profit on such Work;

2. expenses sustained prior to the effective date of termination in performing services and furnishing labor,
materials, or equipment as required by the Contract Documents in connection with uncompleted Work, plus fair
and reasonable sums for overhead and profit on such expenses;

3. all claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, architects,
attorneys, and other professionals and all court or arbitration or other dispute resolution costs) incurred in
settlement of terminated contracts with Subcontractors, Suppliers, and others; and

4. reasonable expenses directly attributable to termination.

Contractor shall not be paid on account of loss of anticipated profits or revenue or other economic loss arising out of
or resulting from such termination.

Contractor May Stop Work or Terminate

A

If, through no act or fault of Contractor, (i) the Work is suspended for more than 90 consecutive days by Owner or
under an order of court or other public authority, or (ii) Engineer fails to act on any Application for Payment within
30 days after it is submitted, or (iii) Owner fails for 30 days to pay Contractor any sum finally determined to be due,
then Contractor may, upon seven days written notice to Owner and Engineer, and provided Owner or Engineer do
not remedy such suspension or failure within that time, terminate the Contract and recover from Owner payment on
the same terms as provided in Paragraph 15.03.

In lieu of terminating the Contract and without prejudice to any other right or remedy, if Engineer has failed to act
on an Application for Payment within 30 days after it is submitted, or Owner has failed for 30 days to pay Contractor
any sum finally determined to be due, Contractor may, seven days after written notice to Owner and Engineer, stop
the Work until payment is made of all such amounts due Contractor, including interest thereon. The provisions of
this Paragraph 15.04 are not intended to preclude Contractor from making a Claim under Paragraph 10.05 for an
adjustment in Contract Price or Contract Times or otherwise for expenses or damage directly attributable to
Contractor’s stopping the Work as permitted by this Paragraph.

ARTICLE 16 - DISPUTE RESOLUTION

16.01

Methods and Procedures

A.

Either Owner or Contractor may request mediation of any Claim submitted to Engineer for a decision under
Paragraph 10.05 before such decision becomes final and binding. The mediation will be governed by the
Construction Industry Mediation Rules of the American Arbitration Association in effect as of the Effective Date of
the Agreement. The request for mediation shall be submitted in writing to the American Arbitration Association and
the other party to the Contract. Timely submission of the request shall stay the effect of Paragraph 10.05.E.
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B. Owner and Contractor shall participate in the mediation process in good faith. The process shall be concluded
within 60 days of filing of the request. The date of termination of the mediation shall be determined by application
of the mediation rules referenced above.

C. Ifthe Claim is not resolved by mediation, Engineer’s action under Paragraph 10.05.C or a denial pursuant to
Paragraphs 10.05.C.3 or 10.05.D shall become final and binding 30 days after termination of the mediation unless,
within that time period, Owner or Contractor:

1. elects in writing to invoke any dispute resolution process provided for in the Supplementary Conditions; or
2. agrees with the other party to submit the Claim to another dispute resolution process; or
3. gives written notice to the other party of the intent to submit the Claim to a court of competent jurisdiction.

ARTICLE 17 - MISCELLANEOUS

17.01  Giving Notice

A. Whenever any provision of the Contract Documents requires the giving of written notice, it will be deemed to have
been validly given if:

1. delivered in person to the individual or to a member of the firm or to an officer of the corporation for whom it is
intended; or

2. delivered at or sent by registered or certified mail, postage prepaid, to the last business address known to the
giver of the notice.

17.02  Computation of Times

A. When any period of time is referred to in the Contract Documents by days, it will be computed to exclude the first
and include the last day of such period. If the last day of any such period falls on a Saturday or Sunday or on a day
made a legal holiday by the law of the applicable jurisdiction, such day will be omitted from the computation.

17.03  Cumulative Remedies

A. The duties and obligations imposed by these General Conditions and the rights and remedies available hereunder to
the parties hereto are in addition to, and are not to be construed in any way as a limitation of, any rights and remedies
available to any or all of them which are otherwise imposed or available by Laws or Regulations, by special
warranty or guarantee, or by other provisions of the Contract Documents. The provisions of this Paragraph will be
as effective as if repeated specifically in the Contract Documents in connection with each particular duty, obligation,
right, and remedy to which they apply.

17.04  Survival of Obligations

A. All representations, indemnifications, warranties, and guarantees made in, required by, or given in accordance with
the Contract Documents, as well as all continuing obligations indicated in the Contract Documents, will survive final
payment, completion, and acceptance of the Work or termination or completion of the Contract or termination of the
services of Contractor.

17.05 Controlling Law

A. This Contract is to be governed by the law of the state in which the Project is located.
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17.06  Headings

A. Article and paragraph headings are inserted for convenience only and do not constitute parts of these General
Conditions.
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